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SECTION 011000

SUMMARY
SUMMARY
PART 1 - GENERAL
1.1 RELATED DOCUMENTS
A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.
1.2 SUMMARY
A. This Section includes the following:
1. Work covered by the Contract Documents.
2. Type of the Contract.
3. Use of premises.
4, Owner's occupancy requirements.
5. Work restrictions.
6. Specification formats and conventions.
1.3 WORK COVERED BY CONTRACT DOCUMENTS
A. Project Identification:
1. Edgemont Elementary — 125 S. Edgemont St., Belleville, Ml 48111
2. Rawsonville Elementary — 3110 Grove Rd., Ypsilanti, Ml 48198
3. Savage Elementary — 42975 Savage Rd., Belleville, Ml 48111
4. Tyler Elementary — 42200 Tyler Rd., Belleville, Ml 48111
B. Owner: Van Buren Public Schools, 555 W. Columbia Ave., Belleville, Ml 48111
C. Engineer: Spalding DeDecker, 905 South Blvd. E., Rochester Hills, Ml 48307
D. The Work consists of the following:
1. The Work includes concrete improvements at the Tyler Elementary, Savage Elementary,
Edgemont Elementary and Rawsonville Elementary sites.
1.4 USE OF PREMISES
A. General: Contractor shall have limited use of premises for construction operations as indicated
on Drawings by the Contract limits.
B. Use of Site: Limit use of premises to work in areas indicated. Do not disturb portions of Project
site beyond areas in which the Work is indicated.
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SECTION 011000

SUMMARY

1. Owner Occupancy: Access to the buildings must be maintained throughout the project
since staff may be occupying the building at various points during the project.

C. Use of Existing Building: Repair damage caused by construction operations. Protect building
during construction period.

1.5 OWNER'S OCCUPANCY REQUIREMENTS

A. Access to the buildings must be maintained throughout the project since staff may be occupying
the building at various points during the project.

1.6 WORK RESTRICTIONS

A. On-Site Work Hours: Follow requirements of local municipality regarding work hours and/or
noise ordinances.

B. There is no smoking on school grounds.

C. Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner or
others unless permitted under the following conditions and then only after arranging to provide
temporary utility services according to requirements indicated:

1. Notify Owner not less than two days in advance of proposed utility interruptions.
2. Do not proceed with utility interruptions without Owner's written permission.

1.7 SPECIFICATION FORMATS AND CONVENTIONS

A. Specification Format: The Specifications are organized into Divisions and Sections using the
50-division format and CSI/CSC's "MasterFormat" numbering system.

1. Section Identification: The Specifications use Section numbers and titles to help cross-
referencing in the Contract Documents. Sections in the Project Manual are in numeric
sequence; however, the sequence is incomplete because all available Section numbers
are not used. Consult the table of contents at the beginning of the Project Manual to
determine numbers and names of Sections in the Contract Documents.

2. Division 01: Sections in Division 01 govern the execution of the Work of all Sections in
the Specifications.

B. Specification Content: The Specifications use certain conventions for the style of language and
the intended meaning of certain terms, words, and phrases when used in particular situations.
These conventions are as follows:

1. Abbreviated Language: Language used in the Specifications and other Contract
Documents is abbreviated. Words and meanings shall be interpreted as appropriate.
Words implied, but not stated, shall be inferred as the sense requires. Singular words
shall be interpreted as plural, and plural words shall be interpreted as singular where
applicable as the context of the Contract Documents indicates.

2. Imperative mood and streamlined language are generally used in the Specifications.
Requirements expressed in the imperative mood are to be performed by Contractor.
Occasionally, the indicative or subjunctive mood may be used in the Section Text for
clarity to describe responsibilities that must be fulfilled indirectly by Contractor or by
others when so noted.
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SECTION 011000

SUMMARY
a. The words "shall," "shall be," or "shall comply with," depending on the context, are
implied where a colon (:) is used within a sentence or phrase.
PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION (Not Used)
**END OF SECTION**
VAN BUREN PUBLIC SCHOOLS NP22154 THRU NP22157

2023 CONCRETE IMPROVEMENTS 011000 - 3



SECTION 013200
CONSTRUCTION PROGRESS DOCUMENTATION

CONSTRUCTION PROGRESS DOCUMENTATION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS
A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.
1.2 SUMMARY
A. This Section includes administrative and procedural requirements for documenting the progress
of construction during performance of the Work, including the following:
1. Preliminary Construction Schedule.
2. Contractor's Construction Schedule.
3. Field condition reports.
4, Special reports.
B. Related Sections include the following:
1. Division 01 Section "Submittal Procedures" for submitting schedules and reports.
2. Division 01 Section "Quality Requirements" for submitting a schedule of tests and
inspections.
1.3 DEFINITIONS
A. Activity: A discrete part of a project that can be identified for planning, scheduling, monitoring,
and controlling the construction project. Activities included in a construction schedule consume
time and resources.
1. Critical activities are activities on the critical path. They must start and finish on the
planned early start and finish times.
2. Predecessor Activity: An activity that precedes another activity in the network.
3. Successor Activity: An activity that follows another activity in the network.
B. Major Area: A story of construction, a separate building, or a similar significant construction
element.
C. Milestone: A key or critical point in time for reference or measurement.
1.4 SUBMITTALS
A. Qualification Data: For scheduling consultant.
B. Preliminary Construction Schedule: Submit two opaque copies with bid.
1. Approval of cost-loaded preliminary construction schedule will not constitute approval of
Schedule of Values for cost-loaded activities.
C. Contractor's Construction Schedule: Submit four opaque copies of initial schedule, large
enough to show entire schedule for entire construction period.
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SECTION 013200
CONSTRUCTION PROGRESS DOCUMENTATION

1. Submit an electronic copy of schedule, using software indicated, on CD-R, and labeled to
comply with requirements for submittals. Include type of schedule (Initial or Updated)
and date on label.

Field Condition Reports: Submit two copies at time of discovery of differing conditions.

Special Reports: Submit two copies at time of unusual event.

QUALITY ASSURANCE

Scheduling Consultant Qualifications: An experienced specialist in CPM scheduling and
reporting, with capability of producing CPM reports and diagrams within 24 hours of Engineer's
request.

Prescheduling Conference: Conduct conference at Project site to comply with requirements in
Division 01 Sections. Review methods and procedures related to the Preliminary Construction
Schedule and Contractor's Construction Schedule, including, but not limited to, the following:

1. Review software limitations and content and format for reports.
2. Verify availability of qualified personnel needed to develop and update schedule.
3. Discuss constraints, including phasing, work stages, area separations, interim milestones

and partial Owner occupancy.
4, Review delivery dates for Owner-furnished products.
5. Review schedule for work of Owner's separate contracts.
6 Review time required for review of submittals and resubmittals.
7 Review requirements for tests and inspections by independent testing and inspecting

agencies.
8. Review time required for completion and startup procedures.
9 Review and finalize list of construction activities to be included in schedule.

16. Review submittal requirements and procedures.
11.  Review procedures for updating schedule.

COORDINATION

Coordinate preparation and processing of schedules and reports with performance of
construction activities and with scheduling and reporting of separate contractors.

Coordinate Contractor's Construction Schedule with the Schedule of Values, list of
subcontracts, Submittals Schedule, progress reports, payment requests, and other required
schedules and reports.

1. Secure time commitments for performing critical elements of the Work from parties
involved.
2. Coordinate each construction activity in the network with other activities and schedule

them in proper sequence.

PART 2 - PRODUCTS

21 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL
A. Procedures:  Comply with procedures contained in AGC's "Construction Planning &
Scheduling."
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SECTION 013200
CONSTRUCTION PROGRESS DOCUMENTATION

B. Time Frame: Extend schedule from date established for commencement of the Work to date of
Substantial Completion.
1. Contract completion date shall not be changed by submission of a schedule that shows
an early completion date, unless specifically authorized by Change Order.

C. Activities: Treat each story or separate area as a separate numbered activity for each principal
element of the Work. Comply with the following:

1. Activity Duration: Define activities so no activity is longer than 20 days, unless
specifically allowed by Engineer.
2. Procurement Activities: Include procurement process activities for the following long lead

items and major items, requiring a cycle of more than 60 days, as separate activities in
schedule. Procurement cycle activities include, but are not limited to, submittals,
approvals, purchasing, fabrication, and delivery.

3. Submittal Review Time: Include review and resubmittal times indicated in Division 01
Section "Submittal Procedures" in schedule. Coordinate submittal review times in
Contractor's Construction Schedule with Submittals Schedule.

4, Substantial Completion: Indicate completion in advance of date established for
Substantial Completion, and allow time for Engineer's administrative procedures
necessary for certification of Substantial Completion.

D. Constraints: Include constraints and work restrictions indicated in the Contract Documents and
as follows in schedule, and show how the sequence of the Work is affected.

1. Phasing: Arrange list of activities on schedule by phase.
2. Work under More Than One Contract: Include a separate activity for each contract.
3. Work by Owner: Include a separate activity for each portion of the Work performed by
Owner.
4, Work Restrictions: Show the effect of the following items on the schedule:
a. Coordination with existing construction.
b. Limitations of continued occupancies.
C. Uninterruptible services.
d. Partial occupancy before Substantial Completion.
e. Use of premises restrictions.
f. Provisions for future construction.
g. Seasonal variations.
h. Environmental control.
5. Work Stages: Indicate important stages of construction for each major portion of the
Work, including, but not limited to, the following:
a. Subcontract awards.
b. Submittals.
C. Purchases.
d. Fabrication.
e. Sample testing.
f. Deliveries.
g. Installation.
h. Tests and inspections.
i. Adjusting.
j Curing.
E. Milestones: Include milestones indicated in the Contract Documents in schedule, including, but

not limited to, the Notice to Proceed, Substantial Completion, and Final Completion.

F. Contract Modifications: For each proposed contract modification and concurrent with its
submission, prepare a time-impact analysis to demonstrate the effect of the proposed change
on the overall project schedule.
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SECTION 013200
CONSTRUCTION PROGRESS DOCUMENTATION

Computer Software: Prepare schedules using a program that has been developed specifically
to manage construction schedules.

PRELIMINARY CONSTRUCTION SCHEDULE

Bar-Chart Schedule: Submit preliminary horizontal bar-chart-type construction schedule with
bid.

Preparation: Indicate each significant construction activity separately. ldentify first workday of
each week with a continuous vertical line. Outline significant construction activities.

CONTRACTOR'S CONSTRUCTION SCHEDULE (GANTT CHART)

Gantt-Chart Schedule: Submit a comprehensive, fully developed, horizontal Gantt-chart-type,
Contractor's Construction Schedule within 15 days of date established for the Notice to
Proceed. Base schedule on the Preliminary Construction Schedule and whatever updating and
feedback was received since the start of Project.

Preparation: Indicate each significant construction activity separately. ldentify first workday of
each week with a continuous vertical line.

REPORTS

Field Condition Reports: Immediately on discovery of a difference between field conditions and
the Contract Documents, prepare and submit a detailed report. Submit with a request for
interpretation.  Include a detailed description of the differing conditions, together with
recommendations for changing the Contract Documents.

SPECIAL REPORTS

General: Submit special reports directly to Owner within one day(s) of an occurrence.
Distribute copies of report to parties affected by the occurrence.

Reporting Unusual Events: When an event of an unusual and significant nature occurs at
Project site, whether or not related directly to the Work, prepare and submit a special report.
List chain of events, persons participating, response by Contractor's personnel, evaluation of
results or effects, and similar pertinent information. Advise Owner in advance when these
events are known or predictable.

PART 3 - EXECUTION

3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE
A. Contractor's Construction Schedule Updating: At monthly intervals, update schedule to reflect
actual construction progress and activities. Issue schedule one week before each regularly
scheduled progress meeting.
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SECTION 013200
CONSTRUCTION PROGRESS DOCUMENTATION

1. Revise schedule immediately after each meeting or other activity where revisions have
been recognized or made. Issue updated schedule concurrently with the report of each
such meeting.

2. Include a report with updated schedule that indicates every change, including, but not
limited to, changes in logic, durations, actual starts and finishes, and activity durations.
3. As the Work progresses, indicate Actual Completion percentage for each activity.
B. Distribution: Distribute copies of approved schedule to Engineer, Owner, separate contractors,

testing and inspecting agencies, and other parties identified by Contractor with a need-to-know

schedule responsibility.

1. Post copies in Project meeting rooms and temporary field offices.

2. When revisions are made, distribute updated schedules to the same parties and post in
the same locations. Delete parties from distribution when they have completed their
assigned portion of the Work and are no longer involved in performance of construction
activities.

**END OF SECTION**
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SECTION 013300
SUBMITTAL PROCEDURES

SUBMITTAL PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary

Conditions and other Division 01 Specification Sections, apply to this Section.
1.2 SUMMARY

A. This Section includes administrative and procedural requirements for submitting Shop
Drawings, Product Data, Samples, and other submittals.

B. Related Sections include the following:

1. Division 01 Section "Quality Requirements" for submitting test and inspection reports and
for mockup requirements.

2. Division 01 Section "Closeout Procedures" for submitting warranties.

3. Divisions 31 through 33 Sections for specific requirements for submittals in those
Sections.

1.3 DEFINITIONS

A. Action Submittals: Written and graphic information that requires Engineer's responsive action.

B. Informational Submittals: Written information that does not require Engineer's responsive
action. Submittals may be rejected for not complying with requirements.

1.4 SUBMITTAL PROCEDURES

A. General: Electronic copies of CAD Drawings of the Contract Drawings will not be provided by
Engineer for Contractor's use in preparing submittals.

B. Coordination: Coordinate preparation and processing of submittals with performance of
construction activities.

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals,
and related activities that require sequential activity.

2. Coordinate transmittal of different types of submittals for related parts of the Work so
processing will not be delayed because of need to review submittals concurrently for
coordination.

a. Engineer reserves the right to withhold action on a submittal requiring coordination
with other submittals until related submittals are received.

C. Submittals Schedule: Comply with requirements in Division 01 Section "Construction Progress
Documentation" for list of submittals and time requirements for scheduled performance of
related construction activities.

VAN BUREN PUBLIC SCHOOLS NP22154 THRU NP22157

2023 CONCRETE IMPROVEMENTS 013300 - 1



SECTION 013300
SUBMITTAL PROCEDURES

D. Processing Time: Allow enough time for submittal review, including time for resubmittals, as
follows. Time for review shall commence on Engineer's receipt of submittal. No extension of
the Contract Time will be authorized because of failure to transmit submittals enough in
advance of the Work to permit processing, including resubmittals.

1. Initial Review: Allow 15 days for initial review of each submittal. Allow additional time if
coordination with subsequent submittals is required. Construction Manager will advise
Contractor when a submittal being processed must be delayed for coordination.

2. Intermediate Review: If intermediate submittal is necessary, process it in same manner
as initial submittal.
3. Resubmittal Review: Allow 15 days for review of each resubmittal.
E. Identification: Place a permanent label or title block on each submittal for identification.
1. Indicate name of firm or entity that prepared each submittal on label or title block.
2. Provide a space approximately 6 by 8 inches on label or beside title block to record

Contractor's review and approval markings and action taken by Engineer and
Construction Manager.

3. Include the following information on label for processing and recording action taken:

Project name.

Date.

Name and address of Engineer and Construction Manager.

Name and address of Contractor.

Name and address of subcontractor.

Name and address of supplier.

Name of manufacturer.

Submittal number or other unique identifier, including revision identifier.

1) Submittal number shall use Specification Section number followed by a
decimal point and then a sequential number (e.g., 06100.01). Resubmittals
shall include an alphabetic suffix after another decimal point (e.g.,
06100.01.A).

i Number and title of appropriate Specification Section.

j- Drawing number and detail references, as appropriate.

k. Location(s) where product is to be installed, as appropriate.

I Other necessary identification.

Se@~ooo0oTo

F. Deviations: Encircle or otherwise specifically identify deviations from the Contract Documents
on submittals.

G. Additional Copies: Unless additional copies are required for final submittal, and unless
Engineer or Construction Manager observes noncompliance with provisions in the Contract
Documents, initial submittal may serve as final submittal.

1. Submit one copy of submittal to concurrent reviewer in addition to specified humber of
copies to Engineer and Construction Manager.
2. Additional copies submitted for maintenance manuals will not be marked with action

taken and will be returned.

H. Transmittal: Package each submittal individually and appropriately for transmittal and handling.
Transmit each submittal using a transmittal form. Engineer will return submittals, without
review, received from sources other than Contractor.

1. Transmittal Form: Provide locations on form for the following information:
a. Project name.
b Date.
c Destination (To:).
d. Source (From:).
e Names of subcontractor, manufacturer, and supplier.
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SECTION 013300
SUBMITTAL PROCEDURES

Category and type of submittal.

Submittal purpose and description.

Specification Section number and title.

Drawing number and detail references, as appropriate.

Transmittal number, numbered consecutively.

Submittal and transmittal distribution record.

Remarks.

m. Signature of transmitter.

2. On an attached separate sheet, prepared on Contractor's letterhead, record relevant
information, requests for data, revisions other than those requested by Engineer and
Construction Manager on previous submittals, and deviations from requirements in the
Contract Documents, including minor variations and limitations. Include same label
information as related submittal.

Resubmittals: Make resubmittals in same form and number of copies as initial submittal.

1. Note date and content of previous submittal.

2. Note date and content of revision in label or title block and clearly indicate extent of
revision.

3. Resubmit submittals until they are marked "No Exceptions”, "Exceptions Noted” or “Make

Corrections Noted”.

Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers,
fabricators, installers, authorities having jurisdiction, and others as necessary for performance of
construction activities. Show distribution on transmittal forms.

Use for Construction: Use only final submittals with mark indicating "<Insert approval notation
from Engineer's (and Construction Manager's) action stamp>"taken by Engineer] and
Construction Manager].

PART 2 - PRODUCTS

2.1 ACTION SUBMITTALS
A. General: Prepare and submit Action Submittals required by individual Specification Sections.
B. Product Data: Collect information into a single submittal for each element of construction and
type of product or equipment.
If information must be specially prepared for submittal because standard printed data are
not suitable for use, submit as Shop Drawings, not as Product Data.
2. Mark each copy of each submittal to show which products and options are applicable.
3. Include the following information, as applicable:
a. Manufacturer's written recommendations.
b. Manufacturer's product specifications.
C. Manufacturer's installation instructions.
d. Standard color charts.
e. Manufacturer's catalog cuts.
f. Wiring diagrams showing factory-installed wiring.
g. Printed performance curves.
h. Operational range diagrams.
i Mill reports.
j Standard product operation and maintenance manuals.
k. Compliance with specified referenced standards.
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SECTION 013300
SUBMITTAL PROCEDURES

l. Testing by recognized testing agency.
m. Application of testing agency labels and seals.

n. Notation of coordination requirements.
4, Submit Product Data before or concurrent with Samples.
5. Number of Copies: Submit four copies of Product Data, unless otherwise indicated.

Engineer will return two copies. Mark up and retain one returned copy as a Project
Record Document.

C. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base
Shop Drawings on reproductions of the Contract Documents or standard printed data.

1. Preparation:  Fully illustrate requirements in the Contract Documents. Include the
following information, as applicable:
a. Dimensions.
b. Identification of products.
C. Fabrication and installation drawings.
d. Roughing-in and setting diagrams.
e. Wiring diagrams showing field-installed wiring, including power, signal, and control

wiring.

f. Shopwork manufacturing instructions.
g. Templates and patterns.
h. Schedules.
i. Design calculations.
j- Compliance with specified standards.
k. Notation of coordination requirements.
l. Notation of dimensions established by field measurement.
m. Relationship to adjoining construction clearly indicated.
n. Seal and signature of professional engineer if specified.
o. Wiring Diagrams: Differentiate between manufacturer-installed and field-installed
wiring.
2. Sheet Size: Except for templates, patterns, and similar full-size drawings, submit Shop
Drawings on sheets at least 8-1/2 by 11 inches but no larger than 30 by 40 inches.
3. Number of Copies: Submit four opaque copies of each submittal, unless copies are

required for operation and maintenance manuals. Submit five copies where copies are
required for operation and maintenance manuals. Engineer will retain two copies;
remainder will be returned. Mark up and retain one returned copy as a Project Record
Drawing.

D. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of these
characteristics with other elements and for a comparison of these characteristics between
submittal and actual component as delivered and installed.

1. Transmit Samples that contain multiple, related components such as accessories
together in one submittal package.
2. Identification: Attach label on unexposed side of Samples that includes the following:
a. Generic description of Sample.
b. Product name and name of manufacturer.
C. Sample source.
d. Number and title of appropriate Specification Section.
3. Disposition: Maintain sets of approved Samples at Project site, available for quality-

control comparisons throughout the course of construction activity. Sample sets may be
used to determine final acceptance of construction associated with each set.

a. Samples that may be incorporated into the Work are indicated in individual
Specification Sections. Such Samples must be in an undamaged condition at time
of use.
b. Samples not incorporated into the Work, or otherwise designated as Owner's
property, are the property of Contractor.
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2.2

SECTION 013300
SUBMITTAL PROCEDURES

4, Samples for Initial Selection: Submit manufacturer's color charts consisting of units or
sections of units showing the full range of colors, textures, and patterns available.

a. Number of Samples: Submit one full set(s) of available choices where color,
pattern, texture, or similar characteristics are required to be selected from
manufacturer's product line. Engineer will return submittal with options selected.

5. Samples for Verification: Submit full-size units or Samples of size indicated, prepared
from same material to be used for the Work, cured and finished in manner specified, and
physically identical with material or product proposed for use, and that show full range of
color and texture variations expected. Samples include, but are not limited to, the
following: partial sections of manufactured or fabricated components; small cuts or
containers of materials; complete units of repetitively used materials; swatches showing
color, texture, and pattern; color range sets; and components used for independent
testing and inspection.

a. Number of Samples: Submit three sets of Samples. Engineer and Construction
Manager will retain two Sample sets; remainder will be returned. Mark up and
retain one returned Sample set as a Project Record Sample.

1) Submit a single Sample where assembly details, workmanship, fabrication
techniques, connections, operation, and other similar characteristics are to
be demonstrated.

2) If variation in color, pattern, texture, or other characteristic is inherent in
material or product represented by a Sample, submit at least three sets of
paired units that show approximate limits of variations.

Product Schedule or List: As required in individual Specification Sections, prepare a written
summary indicating types of products required for the Work and their intended location. Include
the following information in tabular form:

Type of product. Include unique identifier for each product.

Number and name of room or space.

Location within room or space.

Number of Copies: Submit three copies of product schedule or list, unless otherwise
indicated. Engineer will return two copies.

a. Mark up and retain one returned copy as a Project Record Document.

sWON =

Application for Payment: Comply with requirements specified in Division 01 Sections.

Schedule of Values: Comply with requirements specified in Division 01 Sections.

INFORMATIONAL SUBMITTALS

General: Prepare and submit Informational Submittals required by other Specification Sections.

1. Number of Copies: Submit two copies of each submittal, unless otherwise indicated.
Engineer will not return copies.
2. Certificates and Certifications: Provide a notarized statement that includes signature of

entity responsible for preparing certification. Certificates and certifications shall be
signed by an officer or other individual authorized to sign documents on behalf of that
entity.

3. Test and Inspection Reports: Comply with requirements specified in Division 01 Section
"Quality Requirements."

Qualification Data: Prepare written information that demonstrates capabilities and experience of
firm or person. Include lists of completed projects with project names and addresses, names
and addresses of engineers and owners, and other information specified.

VAN BUREN PUBLIC SCHOOLS NP22154 THRU NP22157
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SECTION 013300
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C. Welding Certificates: Prepare written certification that welding procedures and personnel
comply with requirements in the Contract Documents. Submit record of Welding Procedure
Specification (WPS) and Procedure Qualification Record (PQR) on AWS forms. Include names
of firms and personnel certified.

D. Installer Certificates: Prepare written statements on manufacturer's letterhead certifying that
Installer complies with requirements in the Contract Documents and, where required, is
authorized by manufacturer for this specific Project.

E. Manufacturer Certificates: Prepare written statements on manufacturer's letterhead certifying
that manufacturer complies with requirements in the Contract Documents. Include evidence of
manufacturing experience where required.

F. Product Certificates: Prepare written statements on manufacturer's letterhead certifying that
product complies with requirements in the Contract Documents.

G. Material Certificates: Prepare written statements on manufacturer's letterhead certifying that
material complies with requirements in the Contract Documents.

H. Material Test Reports: Prepare reports written by a qualified testing agency, on testing
agency's standard form, indicating and interpreting test results of material for compliance with
requirements in the Contract Documents.

l. Product Test Reports: Prepare written reports indicating current product produced by
manufacturer complies with requirements in the Contract Documents. Base reports on
evaluation of tests performed by manufacturer and witnessed by a qualified testing agency, or
on comprehensive tests performed by a qualified testing agency.

J. Research/Evaluation Reports: Prepare written evidence, from a model code organization
acceptable to authorities having jurisdiction, that product complies with building code in effect
for Project. Include the following information:

Name of evaluation organization.

Date of evaluation.

Time period when report is in effect.

Product and manufacturers' names.

Description of product.

Test procedures and results.

Limitations of use.

Nooakwd =

K. Schedule of Tests and Inspections: Comply with requirements specified in Division 01 Section
"Quality Requirements."

L. Preconstruction Test Reports: Prepare reports written by a qualified testing agency, on testing
agency's standard form, indicating and interpreting results of tests performed before installation
of product, for compliance with performance requirements in the Contract Documents.

M. Compatibility Test Reports: Prepare reports written by a qualified testing agency, on testing
agency's standard form, indicating and interpreting results of compatibility tests performed
before installation of product. Include written recommendations for primers and substrate
preparation needed for adhesion.

N. Field Test Reports: Prepare reports written by a qualified testing agency, on testing agency's
standard form, indicating and interpreting results of field tests performed either during

VAN BUREN PUBLIC SCHOOLS NP22154 THRU NP22157
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SECTION 013300
SUBMITTAL PROCEDURES

installation of product or after product is installed in its final location, for compliance with
requirements in the Contract Documents.

Maintenance Data: Prepare written and graphic instructions and procedures for operation and
normal maintenance of products and equipment.

Design Data: Prepare written and graphic information, including, but not limited to, performance
and design criteria, list of applicable codes and regulations, and calculations. Include list of
assumptions and other performance and design criteria and a summary of loads. Include load
diagrams if applicable. Provide name and version of software, if any, used for calculations.
Include page numbers.

Manufacturer's Instructions:  Prepare written or published information that documents
manufacturer's recommendations, guidelines, and procedures for installing or operating a
product or equipment. Include name of product and name, address, and telephone number of
manufacturer. Include the following, as applicable:

Preparation of substrates.

Required substrate tolerances.

Sequence of installation or erection.

Required installation tolerances.

Required adjustments.

Recommendations for cleaning and protection.

ook wb -~

Manufacturer's Field Reports: Prepare written information documenting factory-authorized
service representative's tests and inspections. Include the following, as applicable:

1. Name, address, and telephone number of factory-authorized service representative
making report.

2. Statement on condition of substrates and their acceptability for installation of product.

3. Statement that products at Project site comply with requirements.

4. Summary of installation procedures being followed, whether they comply with
requirements and, if not, what corrective action was taken.

5. Results of operational and other tests and a statement of whether observed performance
complies with requirements.

6. Statement whether conditions, products, and installation will affect warranty.

7 Other required items indicated in individual Specification Sections.

Insurance Certificates and Bonds: Prepare written information indicating current status of
insurance or bonding coverage. Include name of entity covered by insurance or bond, limits of
coverage, amounts of deductibles, if any, and term of the coverage.

DELEGATED DESIGN

Performance and Design Criteria: Where professional design services or certifications by a

design professional are specifically required of Contractor by the Contract Documents, provide

products and systems complying with specific performance and design criteria indicated.

1. If criteria indicated are not sufficient to perform services or certification required, submit a
written request for additional information to Engineer.

Delegated-Design Submittal: In addition to Shop Drawings, Product Data, and other required
submittals, submit three copies of a statement, signed and sealed by the responsible design
professional, for each product and system specifically assigned to Contractor to be designed or
certified by a design professional.

VAN BUREN PUBLIC SCHOOLS NP22154 THRU NP22157
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1. Indicate that products and systems comply with performance and design criteria in the
Contract Documents. Include list of codes, loads, and other factors used in performing
these services.

PART 3 - EXECUTION

3.1

3.2

A.

CONTRACTOR'S REVIEW

Review each submittal and check for coordination with other Work of the Contract and for
compliance with the Contract Documents. Note corrections and field dimensions. Mark with
approval stamp before submitting to Engineer and Construction Manager.

Approval Stamp: Stamp each submittal with a uniform, approval stamp. Include Project name
and location, submittal number, Specification Section title and number, name of reviewer, date
of Contractor's approval, and statement certifying that submittal has been reviewed, checked,
and approved for compliance with the Contract Documents.

ENGINEER'S / ACTION

General: Engineer will not review submittals that do not bear Contractor's approval stamp and
will return them without action.

Action Submittals: Engineer will review each submittal, make marks to indicate corrections or
modifications required, and return it. Engineer will stamp each submittal with an action stamp
and will mark stamp appropriately to indicate action taken, as follows:

1. Final Release: Where submittals are marked "No Exceptions," that part of the Work
covered by the submittal may proceed provided it complies with requirements of the
Contract Documents; final acceptance will depend upon that compliance.

2. Final But Restricted Release: When submittals are marked "Exceptions Noted" or “Make
Corrections Noted”, that part of the Work covered by the submittal may proceed provided
it complies with notations or corrections on the submittal and requirements of the
Contract Documents; final acceptance will depend on that compliance.

3. Returned for Resubmittal: When submittal is marked "Revise and Resubmit”, or
“‘Rejected” do not proceed with that part of the Work covered by the submittal, including
purchasing, fabrication, delivery, or other activity. Revise or prepare a new submittal in
accordance with the notations; resubmit without delay. Repeat if necessary to obtain a
different action mark.

a. Do not permit submittals marked "Revise and Resubmit" or “Rejected” to be used
at the Project site, or elsewhere where Work is in progress.

Informational Submittals: Engineer will review each submittal and will not return it, or will return
it if it does not comply with requirements. Engineer will forward each submittal to appropriate

party.

Partial submittals are not acceptable, will be considered nonresponsive, and will be returned
without review.

Submittals not required by the Contract Documents may not be reviewed and may be
discarded.
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**END OF SECTION**
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SECTION 014000
QUALITY REQUIREMENTS

QUALITY REQUIREMENTS

PART 1 - GENERAL

1.1

A

1.2

1.3

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 1 Specification Sections, apply to this Section.

SUMMARY

This Section includes administrative and procedural requirements for quality assurance and
quality control.

Testing and inspecting services are required to verify compliance with requirements specified or
indicated. These services do not relieve Contractor of responsibility for compliance with the
Contract Document requirements.

1. Specific quality-assurance and -control requirements for individual construction activities
are specified in the Sections that specify those activities. Requirements in those
Sections may also cover production of standard products.

2. Specified tests, inspections, and related actions do not limit Contractor's other quality-
assurance and -control procedures that facilitate compliance with the Contract Document
requirements.

3. Requirements for Contractor to provide quality-assurance and -control services required
by Engineer, Owner, or authorities having jurisdiction are not limited by provisions of this
Section.

Related Sections include the following:

1. Division 1 Section "Cutting and Patching" for repair and restoration of construction
disturbed by testing and inspecting activities.

2. Divisions 31 through 33 Sections for specific test and inspection requirements.

DEFINITIONS

Quality-Assurance Services: Activities, actions, and procedures performed before and during
execution of the Work to guard against defects and deficiencies and substantiate that proposed
construction will comply with requirements.

Quality-Control Services: Tests, inspections, procedures, and related actions during and after
execution of the Work to evaluate that actual products incorporated into the Work and
completed construction comply with requirements.  Services do not include contract
enforcement activities performed by Engineer.

Preconstruction Testing: Tests and inspections that are performed specifically for the Project
before products and materials are incorporated into the Work to verify performance or
compliance with specified criteria.

Product Testing: Tests and inspections that are performed by a testing agency qualified to
conduct product testing and acceptable to authorities having jurisdiction, to establish product
performance and compliance with industry standards.
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SECTION 014000
QUALITY REQUIREMENTS

E. Source Quality-Control Testing: Tests and inspections that are performed at the source, i.e.,
plant, mill, factory, or shop.

F. Field Quality-Control Testing: Tests and inspections that are performed on-site for installation
of the Work and for completed Work.

G. Testing Agency: An entity engaged to perform specific tests, inspections, or both. Testing
laboratory shall mean the same as testing agency.

H. Installer/Applicator/Erector: ~ Contractor or another entity engaged by Contractor as an
employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation,
including installation, erection, application, and similar operations.

1. Using a term such as "carpentry" does not imply that certain construction activities must
be performed by accredited or unionized individuals of a corresponding generic name,
such as "carpenter." It also does not imply that requirements specified apply exclusively
to tradespeople of the corresponding generic name.

1.4 CONFLICTING REQUIREMENTS

A. General: If compliance with two or more standards is specified and the standards establish
different or conflicting requirements for minimum quantities or quality levels, comply with the
most stringent requirement. Refer uncertainties and requirements that are different, but
apparently equal, to Engineer for a decision before proceeding.

B. Minimum Quantity or Quality Levels: The quantity or quality level shown or specified shall be
the minimum provided or performed. The actual installation may comply exactly with the
minimum quantity or quality specified, or it may exceed the minimum within reasonable limits.
To comply with these requirements, indicated numeric values are minimum or maximum, as
appropriate, for the context of requirements. Refer uncertainties to Engineer for a decision
before proceeding.

1.5 SUBMITTALS

A. Qualification Data: For testing agencies specified in "Quality Assurance" Article to demonstrate
their capabilities and experience. Include proof of qualifications in the form of a recent report on
the inspection of the testing agency by a recognized authority.

B. Permits, Licenses, and Certificates: For Owner's records, submit copies of permits, licenses,
certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee
payments, judgments, correspondence, records, and similar documents, established for
compliance with standards and regulations bearing on performance of the Work.

1.6 QUALITY CONTROL

A. Owner Responsibilities: Where quality-control services are indicated as Owner's responsibility,
Owner will engage a qualified testing agency to perform these services.

B. Tests and inspections not explicitly assigned to Owner are Contractor's responsibility. Unless
otherwise indicated, provide quality-control services specified and those required by authorities
having jurisdiction. Perform quality-control services required of Contractor by authorities having
jurisdiction, whether specified or not.

1. Where services are indicated as Contractor's responsibility, engage a qualified testing
agency to perform these quality-control services.
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a. Contractor shall not employ same entity engaged by Owner, unless agreed to in
writing by Owner.

2. Notify testing agencies at least 24 hours in advance of time when Work that requires
testing or inspecting will be performed.

3. Where quality-control services are indicated as Contractor's responsibility, submit a
certified written report, in duplicate, of each quality-control service.

4. Testing and inspecting requested by Contractor and not required by the Contract
Documents are Contractor's responsibility.

5. Submit additional copies of each written report directly to authorities having jurisdiction,

when they so direct.

C. Manufacturer's Field Services: Where indicated, engage a factory-authorized service
representative to inspect field-assembled components and equipment installation, including
service connections. Report results in writing as specified in Division 1 Section "Submittal
Procedures."

D. Retesting/Reinspecting: Regardless of whether original tests or inspections were Contractor's
responsibility, provide quality-control services, including retesting and reinspecting, for
construction that replaced Work that failed to comply with the Contract Documents.

E. Testing Agency Responsibilities: Cooperate with Engineer and Contractor in performance of
duties. Provide qualified personnel to perform required tests and inspections.

1. Notify Engineer and Contractor promptly of irregularities or deficiencies observed in the
Work during performance of its services.

2. Determine the location from which test samples will be taken and in which in-situ tests
are conducted.

3. Conduct and interpret tests and inspections and state in each report whether tested and
inspected work complies with or deviates from requirements.

4, Submit a certified written report, in duplicate, of each test, inspection, and similar quality-
control service through Contractor.

5. Do not releases, revoke, alter, or increase the Contract Document requirements or
approve or accept any portion of the Work.

6. Do not perform any duties of Contractor.

F. Associated Services: Cooperate with agencies performing required tests, inspections, and
similar quality-control services, and provide reasonable auxiliary services as requested. Notify
agency sufficiently in advance of operations to permit assignment of personnel. Provide the

following:

1. Access to the Work.

2. Incidental labor and facilities necessary to facilitate tests and inspections.

3. Adequate quantities of representative samples of materials that require testing and
inspecting. Assist agency in obtaining samples.

4. Facilities for storage and field curing of test samples.

5. Delivery of samples to testing agencies.

6. Preliminary design mix proposed for use for material mixes that require control by testing
agency.

7. Security and protection for samples and for testing and inspecting equipment at Project
site.

G. Coordination: Coordinate sequence of activities to accommodate required quality-assurance
and -control services with a minimum of delay and to avoid necessity of removing and replacing
construction to accommodate testing and inspecting.

1. Schedule times for tests, inspections, obtaining samples, and similar activities.
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PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1 TEST AND INSPECTION LOG
A. Prepare a record of tests and inspections. Include the following:
1. Date test or inspection was conducted.
2. Description of the Work tested or inspected.
3. Date test or inspection results were transmitted to Engineer.
4. Identification of testing agency or special inspector conducting test or inspection.
B. Maintain log at Project site. Post changes and modifications as they occur. Provide access to
test and inspection log for Engineer's reference during normal working hours.
3.2 REPAIR AND PROTECTION
A. General: On completion of testing, inspecting, sample taking, and similar services, repair
damaged construction and restore substrates and finishes.
1. Comply with the Contract Document requirements for Division 1 Section "Cutting and
Patching."
B. Protect construction exposed by or for quality-control service activities.
C. Repair and protection are Contractor's responsibility, regardless of the assignment of
responsibility for quality-control services.
**END OF SECTION**
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REFERENCES

PART 1 - GENERAL

1.1

1.2

1.3

A

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

DEFINITIONS
General: Basic Contract definitions are included in the Conditions of the Contract.

"Approved": When used to convey Engineer's action on Contractor's submittals, applications,
and requests, "approved" is limited to Engineer's duties and responsibilities as stated in the
Conditions of the Contract.

"Directed": A command or instruction by Engineer. Other terms including "requested,”
"authorized," "selected," "required," and "permitted" have the same meaning as "directed."

"Indicated": Requirements expressed by graphic representations or in written form on
Drawings, in Specifications, and in other Contract Documents. Other terms including "shown,"
"noted," "scheduled," and "specified" have the same meaning as "indicated."

"Regulations": Laws, ordinances, statutes, and lawful orders issued by authorities having
jurisdiction, and rules, conventions, and agreements within the construction industry that control
performance of the Work.

"Furnish":  Supply and deliver to Project site, ready for unloading, unpacking, assembly,
installation, and similar operations.

"Install":  Operations at Project site including unloading, temporarily storing, unpacking,
assembling, erecting, placing, anchoring, applying, working to dimension, finishing, curing,
protecting, cleaning, and similar operations.

"Provide": Furnish and install, complete and ready for the intended use.

"Project Site": Space available for performing construction activities. The extent of Project site
is shown on Drawings and may or may not be identical with the description of the land on which
Project is to be built.

INDUSTRY STANDARDS

Applicability of Standards: Unless the Contract Documents include more stringent
requirements, applicable construction industry standards have the same force and effect as if
bound or copied directly into the Contract Documents to the extent referenced. Such standards
are made a part of the Contract Documents by reference.
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B. Publication Dates: Comply with standards in effect as of date of the Contract Documents
unless otherwise indicated.

C. Copies of Standards: Each entity engaged in construction on Project should be familiar with

industry standards applicable to its construction activity. Copies of applicable standards are not
bound with the Contract Documents.

1. Where copies of standards are needed to perform a required construction activity, obtain
copies directly from publication source.

1.4 ABBREVIATIONS AND ACRONYMS

A. Industry Organizations: Where abbreviations and acronyms are used in Specifications or other
Contract Documents, they shall mean the recognized name of the entities indicated in Thomson
Gale's "Encyclopedia of Associations" or in Columbia Books' "National Trade & Professional
Associations of the U.S."

B. Industry Organizations: Where abbreviations and acronyms are used in Specifications or other
Contract Documents, they shall mean the recognized name of the entities in the following list.
Names, telephone numbers, and Web sites are subject to change and are believed to be
accurate and up-to-date as of the date of the Contract Documents.

AA Aluminum Association, Inc. (The) (703) 358-2960
www.aluminum.org

AAMA American Architectural Manufacturers Association (847) 303-5664
www.aamanet.org

AIA American Institute of Architects (The) (800) 242-3837
www.aia.org (202) 626-7300

AISC American Institute of Steel Construction (800) 644-2400
www.aisc.org (312) 670-2400

AISI American Iron and Steel Institute (202) 452-7100
www.steel.org

ANSI American National Standards Institute (202) 293-8020
www.ansi.org

ASCE American Society of Civil Engineers (800) 548-2723
www.asce.org (703) 295-6300

ASCE/SEI American Society of Civil Engineers/Structural Engineering

Institute

(See ASCE)

ASTM ASTM International (610) 832-9585
(American Society for Testing and Materials International)
www.astm.org

AWS American Welding Society (800) 443-9353

www.aws.org
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BHMA Builders Hardware Manufacturers Association (212) 297-2122
www.buildershardware.com

BIA Brick Industry Association (The) (703) 620-0010
www.bia.org

CPA Composite Panel Association (301) 670-0604
www.pbmdf.com

CSl Construction Specifications Institute (The) (800) 689-2900
www.csinet.org (703) 684-0300

GANA Glass Association of North America (785) 271-0208
www.glasswebsite.com

HMMA Hollow Metal Manufacturers Association
(Part of NAAMM)

IGCC Insulating Glass Certification Council (315) 646-2234
www.igcc.org

IGMA Insulating Glass Manufacturers Alliance (613) 233-1510
www.igmaonline.org

ISO International Organization for Standardization 4122749 01 11
www.iso.ch
Available from ANSI (202) 293-8020
www.ansi.org

NAAMM National Association of Architectural Metal Manufacturers (312) 332-0405
www.naamm.org

NFPA NFPA (800) 344-3555
(National Fire Protection Association) (617) 770-3000
www.nfpa.org

NWWDA National Wood Window and Door Association
(Now WDMA)

SGCC Safety Glazing Certification Council (315) 646-2234
WWW.SgCC.0rg

SWRI Sealant, Waterproofing, & Restoration Institute (816) 472-7974
www.swrionline.org

C. Code Agencies: Where abbreviations and acronyms are used in Specifications or other

Contract Documents, they shall mean the recognized name of the entities in the following list.
Names, telephone numbers, and Web sites are subject to change and are believed to be
accurate and up-to-date as of the date of the Contract Documents.

ICC International Code Council (888) 422-
7233
NP22154 THRU NP22157
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www.iccsafe.org (703) 931-
4533

ICC-ES ICC Evaluation Service, Inc. (800) 423-
6587

www.icc-es.org (562) 699-
0543

D. Standards and Regulations: Where abbreviations and acronyms are used in Specifications or
other Contract Documents, they shall mean the recognized name of the standards and
regulations in the following list. Names, telephone numbers, and Web sites are subject to
change and are believed to be accurate and up-to-date as of the date of the Contract

Documents.
ADAAG Americans with Disabilities Act (ADA) (800) 872-
2253
Architectural Barriers Act (ABA) (202) 272-
0080
Accessibility Guidelines for Buildings and Facilities
Available from Access Board
www.access-board.gov
PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION (Not Used)
**END OF SECTION**
VAN BUREN PUBLIC SCHOOLS NP22154 THRU NP22157

2023 CONCRETE IMPROVEMENTS 014200 - 4



SECTION 016000
PRODUCT REQUIREMENTS

PRODUCT REQUIREMENTS

PART 1 - GENERAL

1.1

A

1.2

1.3

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

SUMMARY

This Section includes administrative and procedural requirements for selection of products for
use in Project; product delivery, storage, and handling; manufacturers' standard warranties on
products; special warranties; product substitutions; and comparable products.

Related Sections include the following:

1. Division 01 Section "References" for applicable industry standards for products specified.

2. Division 01 Section "Closeout Procedures" for submitting warranties for Contract
closeout.

3. Divisions 31 through 33 Sections for specific requirements for warranties on products and
installations specified to be warranted.

DEFINITIONS

Products: Items purchased for incorporating into the Work, whether purchased for Project or
taken from previously purchased stock. The term "product" includes the terms "material,"
"equipment," "system," and terms of similar intent.

1. Named Products: Items identified by manufacturer's product name, including make or
model number or other designation shown or listed in manufacturer's published product
literature that is current as of date of the Contract Documents.

2. New Products: Items that have not previously been incorporated into another project or
facility, except that products consisting of recycled-content materials are allowed, unless
explicitly stated otherwise. Products salvaged or recycled from other projects are not
considered new products.

3. Comparable Product: Product that is demonstrated and approved through submittal
process, or where indicated as a product substitution, to have the indicated qualities
related to type, function, dimension, in-service performance, physical properties,
appearance, and other characteristics that equal or exceed those of specified product.

Substitutions: Changes in products, materials, equipment, and methods of construction from
those required by the Contract Documents and proposed by Contractor.

Basis-of-Design Product Specification: Where a specific manufacturer's product is named and
accompanied by the words "basis of design,” including make or model number or other
designation, to establish the significant qualities related to type, function, dimension, in-service
performance, physical properties, appearance, and other characteristics for purposes of
evaluating comparable products of other named manufacturers.
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1.4 SUBMITTALS
A. Product List: Submit a list, in tabular from, showing specified products. Include generic names
of products required. Include manufacturer's name and proprietary product names for each
product.
1. Coordinate product list with Contractor's Construction Schedule and the Submittals
Schedule.
2. Form: Tabulate information for each product under the following column headings:
a. Specification Section number and title.
b. Generic name used in the Contract Documents.
C. Proprietary name, model number, and similar designations.
d. Manufacturer's name and address.
e. Supplier's name and address.
f. Installer's name and address.
g. Projected delivery date or time span of delivery period.
h. Identification of items that require early submittal approval for scheduled delivery
date.
3. Completed List: Within 10 days after date of commencement of the Work, submit 3

copies of completed product list. Include a written explanation for omissions of data and
for variations from Contract requirements.

4. Engineer's Action: Engineer will respond in writing to Contractor within 7 days of receipt
of completed product list. Engineer's response will include a list of unacceptable product
selections and a brief explanation of reasons for this action. Engineer's response, or lack
of response, does not constitute a waiver of requirement to comply with the Contract
Documents.

B. Substitution Requests: Submit three copies of each request for consideration. Identify product
or fabrication or installation method to be replaced. Include Specification Section number and
title and Drawing numbers and titles.

1. Submit Substitution Request Form.
2. Documentation: Show compliance with requirements for substitutions and the following,
as applicable:

a. Statement indicating why specified material or product cannot be provided.

b. Coordination information, including a list of changes or modifications needed to
other parts of the Work and to construction performed by Owner and separate
contractors, that will be necessary to accommodate proposed substitution.

C. Detailed comparison of significant qualities of proposed substitution with those of
the Work specified.  Significant qualities may include attributes such as
performance, weight, size, durability, visual effect, and specific features and
requirements indicated.

d. Product Data, including drawings and descriptions of products and fabrication and
installation procedures.

e. Samples, where applicable or requested.

f. List of similar installations for completed projects with project names and
addresses and names and addresses of Engineers and owners.

g. Material test reports from a qualified testing agency indicating and interpreting test
results for compliance with requirements indicated.

h. Research/evaluation reports evidencing compliance with building code in effect for
Project, from a model code organization acceptable to authorities having
jurisdiction.

i. Detailed comparison of Contractor's Construction Schedule using proposed
substitution with products specified for the Work, including effect on the overall
Contract Time. If specified product or method of construction cannot be provided
within the Contract Time, include letter from manufacturer, on manufacturer's
letterhead, stating lack of availability or delays in delivery.
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j. Cost information, including a proposal of change, if any, in the Contract Sum.

k. Contractor's certification that proposed substitution complies with requirements in
the Contract Documents and is appropriate for applications indicated.

l. Contractor's waiver of rights to additional payment or time that may subsequently
become necessary because of failure of proposed substitution to produce
indicated results.

3. Engineer's Action: If necessary, Engineer will request additional information or
documentation for evaluation within 7 days of receipt of a request for substitution.
Engineer will notify Contractor of acceptance or rejection of proposed substitution within 7
days of receipt of request, or 7 days of receipt of additional information or documentation,
whichever is later.

a. Form of Acceptance: Change Order.

b. Use product specified if Engineer cannot make a decision on use of a proposed
substitution within time allocated.

C. Comparable Product Requests: Submit three copies of each request for consideration. Identify
product or fabrication or installation method to be replaced. Include Specification Section
number and title and Drawing numbers and titles.

1. Engineer's Action: If necessary, Engineer will request additional information or
documentation for evaluation within one week of receipt of a comparable product request.
Engineer will notify Contractor of approval or rejection of proposed comparable product
request within 7 days of receipt of request, or 7 days of receipt of additional information
or documentation, whichever is later.

a. Form of Approval: As specified in Division 01 Section "Submittal Procedures."
b. Use product specified if Engineer cannot make a decision on use of a comparable
product request within time allocated.

D. Basis-of-Design Product Specification Submittal: Comply with requirements in Division 01
Section "Submittal Procedures." Show compliance with requirements.
1.5 QUALITY ASSURANCE
A. Compeatibility of Options: If Contractor is given option of selecting between two or more

products for use on Project, product selected shall be compatible with products previously
selected, even if previously selected products were also options.

1. Each contractor is responsible for providing products and construction methods
compatible with products and construction methods of other contractors.
2. If a dispute arises between contractors over concurrently selectable but incompatible

products, Engineer will determine which products shall be used.

1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING

A. Deliver, store, and handle products using means and methods that will prevent damage,
deterioration, and loss, including theft. Comply with manufacturer's written instructions.

B. Delivery and Handling:

1. Schedule delivery to minimize long-term storage at Project site and to prevent
overcrowding of construction spaces.

2. Coordinate delivery with installation time to ensure minimum holding time for items that
are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other
losses.
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C.

A.

B.

C.

SECTION 016000
PRODUCT REQUIREMENTS

3. Deliver products to Project site in an undamaged condition in manufacturer's original
sealed container or other packaging system, complete with labels and instructions for
handling, storing, unpacking, protecting, and installing.

4, Inspect products on delivery to ensure compliance with the Contract Documents and to
ensure that products are undamaged and properly protected.

Storage:

1. Store products to allow for inspection and measurement of quantity or counting of units.

2. Store materials in a manner that will not endanger Project structure.

3. Store products that are subject to damage by the elements, under cover in a weathertight
enclosure above ground, with ventilation adequate to prevent condensation.

4. Store cementitious products and materials on elevated platforms.

5. Store foam plastic from exposure to sunlight, except to extent necessary for period of
installation and concealment.

6. Comply with product manufacturer's written instructions for temperature, humidity,
ventilation, and weather-protection requirements for storage.

7. Protect stored products from damage and liquids from freezing.

8. Provide a secure location and enclosure at Project site for storage of materials and

equipment by Owner's construction forces. Coordinate location with Owner.

PRODUCT WARRANTIES

Warranties specified in other Sections shall be in addition to, and run concurrent with, other
warranties required by the Contract Documents. Manufacturer's disclaimers and limitations on
product warranties do not relieve Contractor of obligations under requirements of the Contract
Documents.

1.

Manufacturer's Warranty: Preprinted written warranty published by individual
manufacturer for a particular product and specifically endorsed by manufacturer to
Owner.

Special Warranty: Written warranty required by or incorporated into the Contract
Documents, either to extend time limit provided by manufacturer's warranty or to provide
more rights for Owner.

Special Warranties: Prepare a written document that contains appropriate terms and
identification, ready for execution. Submit a draft for approval before final execution.

1.

2.

3.

Manufacturer's Standard Form: Modified to include Project-specific information and
properly executed.

Specified Form: When specified forms are included with the Specifications, prepare a
written document using appropriate form properly executed.

Refer to Divisions 02 through 49 Sections for specific content requirements and particular
requirements for submitting special warranties.

Submittal Time: Comply with requirements in Division 01 Section "Closeout Procedures."

PART 2 - PRODUCTS

2.1

VAN BUREN PUBLIC SCHOOLS

A.

PRODUCT SELECTION PROCEDURES

General Product Requirements: Provide products that comply with the Contract Documents,
that are undamaged and, unless otherwise indicated, that are new at time of installation.

NP22154 THRU NP22157
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SECTION 016000
PRODUCT REQUIREMENTS

Provide products complete with accessories, trim, finish, fasteners, and other items
needed for a complete installation and indicated use and effect.

Standard Products: If available, and unless custom products or nonstandard options are
specified, provide standard products of types that have been produced and used
successfully in similar situations on other projects.

Owner reserves the right to limit selection to products with warranties not in conflict with
requirements of the Contract Documents.

Where products are accompanied by the term "as selected," Engineer will make
selection.

Where products are accompanied by the term "match sample," sample to be matched is
Engineer's.

Descriptive, performance, and reference standard requirements in the Specifications
establish "salient characteristics" of products.

Or Equal: Where products are specified by name and accompanied by the term "or
equal" or "or approved equal" or "or approved," comply with provisions in Part 2
"Comparable Products" Article to obtain approval for use of an unnamed product.

B. Product Selection Procedures:

1.

2.

3.

10.

Product: Where Specifications name a single product and manufacturer, provide the
named product that complies with requirements.
Manufacturer/Source: Where Specifications name a single manufacturer or source,
provide a product by the named manufacturer or source that complies with requirements.
Products: Where Specifications include a list of names of both products and
manufacturers, provide one of the products listed that complies with requirements.
Manufacturers: Where Specifications include a list of manufacturers' names, provide a
product by one of the manufacturers listed that complies with requirements.
Available Products: Where Specifications include a list of names of both products and
manufacturers, provide one of the products listed, or an unnamed product, that complies
with requirements. Comply with provisions in Part 2 "Comparable Products" Article for
consideration of an unnamed product.
Available Manufacturers: Where Specifications include a list of manufacturers, provide a
product by one of the manufacturers listed, or an unnamed manufacturer, that complies
with requirements. Comply with provisions in Part 2 "Comparable Products" Article for
consideration of an unnamed product.
Product Options: Where Specifications indicate that sizes, profiles, and dimensional
requirements on Drawings are based on a specific product or system, provide the
specified product or system. Comply with provisions in Part 2 "Product Substitutions"
Article for consideration of an unnamed product or system.
Basis-of-Design Product: Where Specifications name a product and include a list of
manufacturers, provide the specified product or a comparable product by one of the other
named manufacturers. Drawings and Specifications indicate sizes, profiles, dimensions,
and other characteristics that are based on the product named. Comply with provisions
in Part 2 "Comparable Products" Article for consideration of an unnamed product by the
other named manufacturers.

Visual Matching Specification: Where Specifications require matching an established

Sample, select a product that complies with requirements and matches Engineer's

sample. Engineer's decision will be final on whether a proposed product matches.

a. If no product available within specified category matches and complies with other
specified requirements, comply with provisions in Part 2 "Product Substitutions"
Article for proposal of product.

Visual Selection Specification: Where Specifications include the phrase "as selected

from manufacturer's colors, patterns, textures" or a similar phrase, select a product that

complies with other specified requirements.

a. Standard Range: Where Specifications include the phrase "standard range of
colors, patterns, textures" or similar phrase, Engineer will select color, pattern,

VAN BUREN PUBLIC SCHOOLS NP22154 THRU NP22157
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2.2

23

SECTION 016000
PRODUCT REQUIREMENTS

density, or texture from manufacturer's product line that does not include premium
items.

b. Full Range: Where Specifications include the phrase "full range of colors,
patterns, textures" or similar phrase, Engineer will select color, pattern, density, or
texture from manufacturer's product line that includes both standard and premium
items.

PRODUCT SUBSTITUTIONS

Timing: Engineer will consider requests for substitution if received within 10 days after
commencement of the Work. Requests received after that time may be considered or rejected
at discretion of Engineer.

Conditions: Engineer will consider Contractor's request for substitution when the following
conditions are satisfied. If the following conditions are not satisfied, Engineer will return
requests without action, except to record noncompliance with these requirements:

1. Requested substitution offers Owner a substantial advantage in cost, time, energy
conservation, or other considerations, after deducting additional responsibilities Owner
must assume. Owner's additional responsibilities may include compensation to Engineer
for redesign and evaluation services, increased cost of other construction by Owner, and
similar considerations.

2. Requested substitution does not require extensive revisions to the Contract Documents.

3. Requested substitution is consistent with the Contract Documents and will produce

indicated results.

Substitution request is fully documented and properly submitted.

Requested substitution will not adversely affect Contractor's Construction Schedule.

Requested substitution has received necessary approvals of authorities having

jurisdiction.

Requested substitution is compatible with other portions of the Work.

Requested substitution has been coordinated with other portions of the Work.

Requested substitution provides specified warranty.

0. If requested substitution involves more than one contractor, requested substitution has

been coordinated with other portions of the Work, is uniform and consistent, is compatible
with other products, and is acceptable to all contractors involved.

o ok

S©o®N

COMPARABLE PRODUCTS

Conditions: Engineer will consider Contractor's request for comparable product when the
following conditions are satisfied. If the following conditions are not satisfied, Engineer will
return requests without action, except to record noncompliance with these requirements:

1. Evidence that the proposed product does not require extensive revisions to the Contract
Documents, that it is consistent with the Contract Documents and will produce the
indicated results, and that it is compatible with other portions of the Work.

2. Detailed comparison of significant qualities of proposed product with those named in the
Specifications. Significant qualities include attributes such as performance, weight, size,
durability, visual effect, and specific features and requirements indicated.

3. Evidence that proposed product provides specified warranty.
4. List of similar installations for completed projects with project names and addresses and
names and addresses of Engineers and owners, if requested.
5. Samples, if requested.
VAN BUREN PUBLIC SCHOOLS NP22154 THRU NP22157
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SECTION 016000
PRODUCT REQUIREMENTS

PART 3 - EXECUTION (Not Used)

**END OF SECTION**
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SECTION 017329
CUTTING AND PATCHING

CUTTING AND PATCHING

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY
A. This Section includes procedural requirements for cutting and patching.

B. Related Sections include the following:
1. Divisions 31 through 33 Sections for specific requirements and limitations applicable to
cutting and patching individual parts of the Work.

C. Cutting: Removal of in-place construction necessary to permit installation or performance of
other Work.

D. Patching: Fitting and repair work required to restore surfaces to original conditions after
installation of other Work.

1.3 QUALITY ASSURANCE

A. Structural Elements: Do not cut and patch structural elements in a manner that could change
their load-carrying capacity or load-deflection ratio.

B. Operational Elements: Do not cut and patch operating elements and related components in a
manner that results in reducing their capacity to perform as intended or that results in increased
maintenance or decreased operational life or safety.

C. Miscellaneous Elements: Do not cut and patch miscellaneous elements or related components
in a manner that could change their load-carrying capacity, that results in reducing their capacity
to perform as intended, or that results in increased maintenance or decreased operational life or
safety.

D. Visual Requirements: Do not cut and patch construction in a manner that results in visual
evidence of cutting and patching. Do not cut and patch construction exposed on the exterior or
in occupied spaces in a manner that would, in Architect's opinion, reduce the building's
aesthetic qualities. Remove and replace construction that has been cut and patched in a
visually unsatisfactory manner.

E. Cutting and Patching Conference: Before proceeding, meet at Project site with parties involved
in cutting and patching, including mechanical and electrical trades. Review areas of potential
interference and conflict. Coordinate procedures and resolve potential conflicts before
proceeding.

VAN BUREN PUBLIC SCHOOLS NP22154 THRU NP22157
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SECTION 017329
CUTTING AND PATCHING

WARRANTY
Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or

damaged during cutting and patching operations, by methods and with materials so as not to
void existing warranties.

PART 2 - PRODUCTS

21

A.

B.

MATERIALS
General: Comply with requirements specified in other Sections.

In-Place Materials: Use materials identical to in-place materials. For exposed surfaces, use
materials that visually match in-place adjacent surfaces to the fullest extent possible.

1. If identical materials are unavailable or cannot be used, use materials that, when
installed, will match the visual and functional performance of in-place materials.

PART 3 - EXECUTION

3.1 EXAMINATION

A. Examine surfaces to be cut and patched and conditions under which cutting and patching are to

be performed.
1. Compatibility: Before patching, verify compatibility with and suitability of substrates,
including compatibility with in-place finishes or primers.
2. Proceed with installation only after unsafe or unsatisfactory conditions have been
corrected.
3.2 PREPARATION

A. Temporary Support: Provide temporary support of Work to be cut.

B. Protection: Protect in-place construction during cutting and patching to prevent damage.
Provide protection from adverse weather conditions for portions of Project that might be
exposed during cutting and patching operations.

C. Adjoining Areas: Avoid interference with use of adjoining areas or interruption of free passage
to adjoining areas.

D. Existing Utility Services and Mechanical/Electrical Systems: Where existing services/systems
are required to be removed, relocated, or abandoned, bypass such services/systems before
cutting to minimize interruption to occupied areas.
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SECTION 017329
CUTTING AND PATCHING

PERFORMANCE

General: Employ skilled workers to perform cutting and patching. Proceed with cutting and
patching at the earliest feasible time, and complete without delay.

1. Cut in-place construction to provide for installation of other components or performance
of other construction, and subsequently patch as required to restore surfaces to their
original condition.

Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar
operations, including excavation, using methods least likely to damage elements retained or
adjoining construction. If possible, review proposed procedures with original Installer; comply
with original Installer's written recommendations.

1. In general, use hand or small power tools designed for sawing and grinding, not
hammering and chopping. Cut holes and slots as small as possible, neatly to size
required, and with minimum disturbance of adjacent surfaces. Temporarily cover
openings when not in use.

2. Finished Surfaces: Cut or drill from the exposed or finished side into concealed surfaces.

3. Concrete or Masonry: Cut using a cutting machine, such as an abrasive saw or a
diamond-core drill.

4. Excavating and Backfilling: Comply with requirements in applicable Division 31 Sections
where required by cutting and patching operations.

5. Mechanical and Electrical Services: Cut off pipe or conduit in walls or partitions to be

removed. Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent
entrance of moisture or other foreign matter after cutting.
6. Proceed with patching after construction operations requiring cutting are complete.

Patching: Patch construction by filling, repairing, refinishing, closing up, and similar operations
following performance of other Work. Patch with durable seams that are as invisible as
possible. Provide materials and comply with installation requirements specified in other
Sections.

1. Inspection:  Where feasible, test and inspect patched areas after completion to
demonstrate integrity of installation.
2. Exposed Finishes: Restore exposed finishes of patched areas and extend finish

restoration into retained adjoining construction in a manner that will eliminate evidence of
patching and refinishing.

a. Clean piping, conduit, and similar features before applying paint or other finishing
materials.
b. Restore damaged pipe covering to its original condition.
3. Floors and Walls: Where walls or partitions that are removed extend one finished area

into another, patch and repair floor and wall surfaces in the new space. Provide an even
surface of uniform finish, color, texture, and appearance. Remove in-place floor and wall
coverings and replace with new materials, if necessary, to achieve uniform color and
appearance.

a. Where patching occurs in a painted surface, apply primer and intermediate paint
coats over the patch and apply final paint coat over entire unbroken surface
containing the patch. Provide additional coats until patch blends with adjacent
surfaces.
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SECTION 017329
CUTTING AND PATCHING

4, Ceilings: Patch, repair, or rehang in-place ceilings as necessary to provide an even-
plane surface of uniform appearance.
5. Exterior Building Enclosure: Patch components in a manner that restores enclosure to a

weathertight condition.

D. Cleaning: Clean areas and spaces where cutting and patching are performed. Completely
remove paint, mortar, oils, putty, and similar materials.

**END OF SECTION**
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SECTION 017700
CLOSEOUT PROCEDURES

CLOSEOUT PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary

Conditions and other Division 01 Specification Sections, apply to this Section.
1.2 SUMMARY

A. This Section includes administrative and procedural requirements for contract closeout,
including, but not limited to, the following:
1. Inspection procedures.

2. Warranties.
3. Final cleaning.

B. Related Sections include the following:

1. Divisions 31 through 33 Sections for specific closeout and special cleaning requirements
for the Work in those Sections.
1.3 SUBSTANTIAL COMPLETION

A. Preliminary Procedures: Before requesting inspection for determining date of Substantial
Completion, complete the following. List items below that are incomplete in request.

1. Prepare a list of items to be completed and corrected (punch list), the value of items on
the list, and reasons why the Work is not complete.

2. Submit specific warranties, workmanship bonds, maintenance service agreements, final
certifications, and similar documents.

3. Complete final cleaning requirements, including touchup painting.

4, Touch up and otherwise repair and restore marred exposed finishes to eliminate visual
defects.

B. Inspection: Submit a written request for inspection for Substantial Completion. On receipt of
request, Engineer will either proceed with inspection or notify Contractor of unfulfilled
requirements. Engineer will prepare the Certificate of Substantial Completion after inspection or
will notify Contractor of items, either on Contractor's list or additional items identified by
Engineer, that must be completed or corrected before certificate will be issued.

1. Reinspection: Request reinspection when the Work identified in previous inspections as
incomplete is completed or corrected.
2. Results of completed inspection will form the basis of requirements for Final Completion.
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SECTION 017700
CLOSEOUT PROCEDURES

1.4 FINAL COMPLETION

A. Preliminary Procedures: Before requesting final inspection for determining date of Final
Completion, complete the following:

1. Submit a final Application for Payment.
Submit certified copy of Engineer's Substantial Completion inspection list of items to be
completed or corrected (punch list), endorsed and dated by Engineer. The certified copy
of the list shall state that each item has been completed or otherwise resolved for

acceptance.

3. Submit evidence of final, continuing insurance coverage complying with insurance
requirements.

4. Instruct Owner's personnel in operation, adjustment, and maintenance of products,

equipment, and systems.

B. Inspection: Submit a request for final inspection for acceptance. On receipt of request,
Engineer will either proceed with inspection or notify Contractor of unfulfilled requirements.
Engineer will prepare a final Certificate for Payment after inspection or will notify Contractor of
construction that must be completed or corrected before certificate will be issued.

1. Reinspection: Request reinspection when the Work identified in previous inspections as
incomplete is completed or corrected.
1.5 LIST OF INCOMPLETE ITEMS (PUNCH LIST)
A. Preparation: Submit three copies of list. Include name and identification of each space and

area affected by construction operations for incomplete items and items needing correction
including, if necessary, areas disturbed by Contractor that are outside the limits of construction.

1. Organize list of spaces in sequential order.

2. Include the following information at the top of each page:
a. Project name.
b. Date.
C. Name of Engineer.
d. Name of Contractor.
e. Page number.

1.6 WARRANTIES

A. Submittal Time: Submit written warranties on request of Engineer for designated portions of the
Work where commencement of warranties other than date of Substantial Completion is
indicated.

B. Organize warranty documents into an orderly sequence based on the table of contents of the
Project Manual.

1. Bind warranties and bonds in heavy-duty, 3-ring, vinyl-covered, loose-leaf binders,
thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch
paper.

2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty. Mark
tab to identify the product or installation. Provide a typed description of the product or

VAN BUREN PUBLIC SCHOOLS NP22154 THRU NP22157

2023 CONCRETE IMPROVEMENTS 017700 - 2
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installation, including the name of the product and the name, address, and telephone
number of Installer.

3. Identify each binder on the front and spine with the typed or printed title "WARRANTIES,"
Project name, and name of Contractor.

C. Provide additional copies of each warranty to include in operation and maintenance manuals.

PART 2 - PRODUCTS

21 MATERIALS

A. Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or
fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially
hazardous to health or property or that might damage finished surfaces.

PART 3 - EXECUTION

3.1 FINAL CLEANING
A. General: Provide final cleaning. Conduct cleaning and waste-removal operations to comply
with local laws and ordinances and Federal and local environmental and antipollution
regulations.
B. Comply with safety standards for cleaning. Do not burn waste materials. Do not bury debris or

excess materials on Owner's property. Do not discharge volatile, harmful, or dangerous
materials into drainage systems. Remove waste materials from Project site and dispose of
lawfully.

**END OF SECTION**
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SECTION 311000
SITE CLEARING

SITE CLEARING

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 01 Specification Sections, apply to this Section.

B. CAD files will be made available for use in construction staking. Contact the engineer regarding
applicable fee and requirements for signing of the CAD File Transfer Agreement.

1.2 SUMMARY
A. This Section includes the following:
1. Protecting existing trees, shrubs and other vegetation to remain.
2. Removing existing trees, shrubs and other vegetation.
3. Clearing and grubbing.
4. Stripping and stockpiling topsaoil.
5. Removing above-grade and below-grade site improvements.
6. Disconnecting, capping or sealing, and abandoning site utilities in place or removing site
utilities.
7. Temporary erosion and sedimentation control measures.

B. Related Sections include the following:

1. Division 31 2000 Section "Earth Moving" for soil materials, excavating, backfilling, and
site grading.
1.3 DEFINITIONS

A. Topsoil: Natural or cultivated surface-soil layer containing organic matter and sand, silt, and
clay particles; friable, pervious, and black or a darker shade of brown, gray, or red than
underlying subsoil; reasonably free of subsoil, clay lumps, gravel, and other objects more than
2 inches in diameter; and free of subsoil and weeds, roots, toxic materials, or other nonsoil
materials.

B. Tree Protection Zone: Area surrounding individual trees or groups of trees to be protected
during construction, and defined by the drip line of individual trees or the perimeter drip line of
groups of trees, unless otherwise indicated.

1.4 MATERIAL OWNERSHIP

A. Except for stripped topsoil or other materials indicated to remain Owner's property, cleared
materials shall become Contractor's property and shall be removed from Project site unless
otherwise noted on the plans.
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SECTION 311000
SITE CLEARING

SUBMITTALS

Photographs or videotape, sufficiently detailed, of existing conditions of trees and plantings,

adjoining construction, and site improvements that might be misconstrued as damage caused

by site clearing.

Record drawings per Division 01 Sections.

1. Identifying and accurately locating capped utilities and other subsurface structural,
electrical, and mechanical conditions.

QUALITY ASSURANCE

Preinstallation Conference: Conduct conference at Project site to comply with requirements in

Division 01 Sections.

PROJECT CONDITIONS

Traffic: Minimize interference with adjoining roads, streets, walks, and other adjacent occupied
or used facilities during site-clearing operations.

1. Do not close or obstruct streets, walks, or other adjacent occupied or used facilities
without permission from Owner and authorities having jurisdiction.
2. Provide alternate routes around closed or obstructed traffic ways if required by owner or

authorities having jurisdiction.

Improvements on Adjoining Property: Authority for performing site clearing indicated on
property adjoining Owner's property will be obtained by Owner before award of Contract.
Contractor is to confirm that this authority has been obtained before beginning work on
adjoining property.

Salvable Improvements: Carefully remove items indicated to be salvaged and store on Owner's
premises where indicated.

Utility Locator Service: Notify utility locator service for area where Project is located before site
clearing.

Do not commence site clearing operations until temporary erosion and sedimentation control
measures are in place.

PART 2 - PRODUCTS

21 SOIL MATERIALS
A. Satisfactory Soil Materials: Requirements for satisfactory soil materials are specified in

Division 31 2000 Section "Earth Moving."

1. Obtain approved borrow soil materials off-site when satisfactory soil materials are not
available on-site. Contractor is responsible for doing an independent earthwork
computation and including all necessary import and/or export of materials in their bid.
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SITE CLEARING

PART 3 - EXECUTION

3.1

A

3.2

3.3

PREPARATION

Protect and maintain benchmarks and survey control points from disturbance during
construction. If said points will be disturbed, establish new points prior to removal.

Locate and clearly flag trees and vegetation to remain or to be relocated.
Protect existing site improvements to remain from damage during construction.

1. Restore damaged improvements to their original condition, as acceptable to Owner.

TEMPORARY EROSION AND SEDIMENTATION CONTROL

Provide temporary erosion and sedimentation control measures to prevent soil erosion and
discharge of soil-bearing water runoff or airborne dust to adjacent properties and walkways,
according to requirements of authorities having jurisdiction and the sediment and erosion
control drawings, whichever is more stringent.

Inspect, repair, and maintain erosion and sedimentation control measures during construction
until permanent vegetation has been established.

Remove erosion and sedimentation controls only after all areas are restored and stabilized.

TREE PROTECTION

Erect and maintain temporary fencing around tree protection zones before starting site clearing.
Remove fence when construction is complete.

1. Do not store construction materials, debris, or excavated material within fenced area.
2. Do not permit vehicles, equipment, or foot traffic within fenced area.
3. Maintain fenced area free of weeds and trash.

Do not excavate within tree protection zones, unless otherwise indicated.

Where excavation for new construction is required within tree protection zones, hand clear and
excavate to minimize damage to root systems. Use narrow-tine spading forks, comb soil to
expose roots, and cleanly cut roots as close to excavation as possible.

1. Cover exposed roots with burlap and water regularly.
Temporarily support and protect roots from damage until they are permanently redirected
and covered with soil.

3. Coat cut faces of roots more than 1-1/2 inches in diameter with emulsified asphalt or
other approved coating formulated for use on damaged plant tissues.

4, Backfill with soil as soon as possible.

Repair or replace trees and vegetation indicated to remain that are damaged by construction
operations, in a manner approved by Architect.
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SECTION 311000
SITE CLEARING

UTILITIES

Owner will arrange for disconnecting and sealing indicated utilities that serve existing structures
before site clearing, when requested by Contractor.

1. Verify that utilities have been disconnected and capped before proceeding with site
clearing.

Locate, identify, disconnect, and seal or cap off utilities indicated to be removed.

1. Arrange with utility companies to shut off indicated utilities.
2. Owner will arrange to shut off indicated utilities when requested by Contractor.

Existing Utilities: Do not interrupt utilities serving facilities occupied by Owner or others unless
permitted under the following conditions and then only after arranging to provide temporary
utility services according to requirements indicated:

1. Notify Architect not less than two days in advance of proposed utility interruptions.
2. Do not proceed with utility interruptions without Architect's written permission.

Excavate for and remove underground utilities indicated to be removed.

Removal of underground utilities is included in Division 33 Sections for covering site utilities.

CLEARING AND GRUBBING

Remove obstructions, trees, shrubs, grass, and other vegetation to permit installation of new
construction.

1. Do not remove trees, shrubs, and other vegetation indicated to remain or to be relocated.

2. Cut minor roots and branches of trees indicated to remain in a clean and careful manner
where such roots and branches obstruct installation of new construction.

3. Grind stumps and remove roots, obstructions, and debris extending to a depth of
18 inches below exposed subgrade.

4. Use only hand methods for grubbing within tree protection zone.

Fill depressions caused by clearing and grubbing operations with satisfactory soil material
unless further excavation or earthwork is indicated.

1. Place fill material in horizontal layers not exceeding a loose depth of 8 inches, and
compact each layer to a density equal to adjacent original ground.

TOPSOIL STRIPPING

Remove sod and grass before stripping topsoil.

Strip topsoil to whatever depths are encountered in a manner to prevent intermingling with
underlying subsoil or other waste materials.

1. Remove subsoil and nonsoil materials from topsoil, including trash, debris, weeds, roots,
and other waste materials.
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3.7

3.8

SECTION 311000
SITE CLEARING

Stockpile topsoil materials away from edge of excavations without intermixing with subsoil.
Grade and shape stockpiles to drain surface water. Cover to prevent windblown dust.

1. Stockpile topsoil material in locations approved by the Owner or Architect.

SITE IMPROVEMENTS

Remove existing above- and below-grade improvements as indicated and as necessary to
facilitate new construction.

Remove slabs, paving, curbs, gutters, and aggregate base as indicated.

1. Unless existing full-depth joints coincide with line of demolition, neatly saw-cut length of
existing pavement to remain before removing existing pavement. Saw-cut faces
vertically.

2. Paint cut ends of steel reinforcement in concrete to remain to prevent corrosion.

DISPOSAL

Disposal: Remove surplus soil material, unsuitable topsoil, obstructions, demolished materials,
other vegetation and waste materials including trash and debris, and legally dispose of them off
Owner's property.

1. Burning of materials on project property is prohibited.

**END OF SECTION**
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SECTION 311012
FINE GRADING

FINE GRADING

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 01 Specification Sections, apply to this Section.

B. CAD files will be made available for use in construction staking. Contact the engineer regarding
applicable fee and requirements for signing of the CAD File Transfer Agreement.

1.2 SUMMARY

A.  Work included: All labor, materials, necessary equipment and services to complete the Fine
Grading work, as indicated on the drawings, as specified herein or both, except as for items
specifically indicated as not in contract on the plans.

B. Related work specified elsewhere:

1. Division 31 2000 Section “Earth Moving.”
1.3 SITE INSPECTION

A.  The Contractor shall visit the site and acquaint himself with all existing conditions. The
Contractor shall be responsible for his own subsurface investigations, as necessary, to satisfy
requirements of this Section. All subsurface investigations shall be performed only under time
schedules and arrangements approved in advance by the Landscape Architect or Owner's
Representative.

1.4 UTILITIES

A. Before starting site operations verify that the earlier Contractors have disconnected all temporary
utilities which might interfere with the fine grading work.

B. Locate all existing, active utility lines traversing the site and determine the requirements for their
protection. Preserve in operating condition all active utilities adjacent to or transversing the site
that are designated to remain.

C. Observe rules and regulations governing respective utilities in working under requirements of this
section. Adequately protect utilities from damage, remove or relocate as indicated, specified or
required. Remove, plug or cap inactive or abandoned utilities encountered in excavation. Record
location of active utilities.

D. Contact “Miss Dig” for existing utilities survey confirmation.

1.5 QUALITY ASSURANCE

A. Requirements of all applicable building codes and other public agencies having jurisdiction upon
the work.
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SECTION 311012
FINE GRADING

B. Primary emphasis should be given to the aesthetic appearance and functioning of berming and
swales, as directed by the Landscape Architect or Owner's Representative. The Contractor shall
employ skilled personnel and any necessary equipment to insure that finish grading is smooth,
aesthetically pleasing, drains well and is ideal for receiving sod and plant materials.

PART 2 - PRODUCTS

2.1 MATERIALS
A.  Existing Soil:

1. Strip existing topsoil for new construction unless otherwise directed by Owner's
Representative, free from debris, sod, biodegradable materials and other deleterious
materials. The Contractor shall insure that all existing soil has sufficient percolation and
surface drainage to support grasses and plant material and that extreme compaction
occurs only in areas to receive paving.

2. In areas to receive seed, verify that soil is scarified to depth of 3 inches and that soil
contains enough organic matter to support and encourage rooting of seeded lawn.

PART 3 - EXECUTION

3.1 EXAMINATION

B. Job Conditions

1. Dust control: Use all means necessary to prevent dust from construction operations from
being a nuisance to adjacent property owners and from damaging finish surfaces on
adjacent building, paving, etc. Methods used for dust control are subject to approval by
the Architect or Owner's Representative.

2. Burning: On-site burning will not be permitted.

3. Protection: Use all means necessary to protect curbs, gutters, sprinklers, utilities and
vegetation designated to remain, and, in the event of damage, immediately make all
repairs, replacements and dressings to damaged plants necessary to the approval of the
Landscape Architect. Contractor shall incur all cost for the replacement of damaged
objects and vegetation.

3.2 SCHEDULING

A. Schedule all work in a careful manner with all necessary consideration for adjoining property
owners and the public.

B. Coordinate schedule with other Contractors to avoid conflicts with their work.

3.3 EXCAVATION
A. Excavate where necessary to obtain subgrades, percolation and surface drainage as required.
B. Materials to be excavated are unclassified.

C. Remove entirely any existing obstructions after approval by the Architect's or Owner's
Representative.

D Remove from site and dispose of debris and excavated material not required.
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SECTION 311012
FINE GRADING

GRADING

The Contractor shall establish finished grades as shown on the construction plans and as
directed by the Architect, including areas where the existing grade has been disturbed by other
work.

Finished grading shall be smooth, aesthetically pleasing, drain well and ready to receive sod and
other plant material to full satisfaction of the Owner's Representative, Architect and Construction
Manager.

COMPACTION

Compact each layer of fill in designated areas with approved equipment to achieve a maximum
density at optimum moisture, AASHTO T 180 - latest edition.

1. Under buildings, roadways, curbs, walks and other paved areas: compaction shall be to
95% of maximum density.
2. Under landscaped area, compaction shall not exceed 85% of maximum density.

No backfill shall be placed against any masonry or other exposed building surface until
permission has been given by the Owner's Representative, and in no case until the masonry has
been in place seven days.

Compaction in limited areas shall be obtained by the use of mechanical tampers or approved
hand tampers. When hand tampers are used, the materials shall be deposited in layers not more
than four inches thick. The hand tampers used shall be suitable for this purpose and shall have a
face area of not more than 100 square inches. Special precautions shall be taken to prevent any
wedging action against masonry or other exposed building surfaces.

CORRECTION OF GRADE

Bring to required grade levels areas where settlement, erosion or other grade changes occur.
Adjust grades as required to carry drainage away from buildings and to prevent ponding around
the buildings and on pavements.

Remove all rock or objectionable material larger than 1 inch in any direction prior to commencing
landscaping.

Contractor shall be responsible for stabilizing grades by approved methods prior to landscaping,

and shall be responsible for correction of grades as mentioned above, and clean up of any wash
outs or erosion.

**END OF SECTION**
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SOIL EROSION
CONTROL
SOIL EROSION CONTROL
PART 1 - GENERAL
1.1 RELATED REQUIREMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions
and other Division 01 Specification Sections, apply to this Section.

B. CAD files will be made available for use in construction staking. Contact the engineer regarding
applicable fee and requirements for signing of the CAD File Transfer Agreement.

1.2 SUMMARY
A.  The work under this Section includes, but not limited to all work necessary for effective soil erosion
control in conformance with Part 91, Act 451, PA 1994, the Soil Erosion and Sedimentation Control
Act, Michigan Department of Natural Resources Environmental Protection Act guidelines and all
pertinent local enforcing agency rules and regulations, having jurisdiction.
B. Related Sections include the following:

1. Division 31 2000 Section “Earth Moving.”

1.3 STANDARDS

A. General: Perform all work under this Section in accordance with all pertinent rules and regulations,
including, but not necessarily limited to those mentioned above and these Specifications.

B.  Conflicts: Where provisions of pertinent rules and regulations conflict with these Specifications, the

more stringent provisions shall govern.

PART 2 - PRODUCTS

2.1 SEED, FERTILIZER, MULCH

A. Refer to other Specification Section in Part 3.

PART 3 - EXECUTION

3.1 GENERAL

A. Standards: Provide all materials and promptly take all actions necessary to achieve effective
erosion control in accordance with the Soil Erosion and Sedimentation Control Act, Michigan
Department of Natural Resources guidelines, local enforcing agency guidelines and these
Specifications.

B. Site evaluation: Prior to start of the Work, conduct a field evaluation of the site along with

representatives of the Engineer/Architect and the local enforcing agency.
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SECTION 311018
SOIL EROSION
CONTROL

C. Permits: Contractor is responsible for obtaining all pertinent permits including a Soil Erosion
Control Permit if required from the county or local enforcing agency. Submit the NPDES Notice of
Coverage when the soil erosion permit is received if not already done.

3.2 SEEDING AND MULCHING

A.  General

1. All bare soil, unless otherwise required by the Contract Documents, shall be seeded,
fertilized and mulched to create a protected condition. Use seed mix as indicated on the
plans (if different seed mixes are indicated on the civil and landscape plans, the mix
indicated on the landscape plans shall override). Critical areas shall be sodded as
approved by the Engineer/Architect and as shown on the plans.

2. Seeding and mulching shall be performed immediately upon completion of a phase or
section of the Work or as approved by the Engineer/Architect.

3. In all cases, seeding and mulching shall be performed within thirty (30) calendar days from
the time the area was first disturbed.

4. During any period of time which the soil is unprotected, provide erosion control structures
as necessary to minimize erosion and to keep any eroded soils on the site and out of
ditches, rivers, storm sewers and wetlands.

5. Refer to the plans for notes regarding the use of turf reinforcement matting and/or muich
blankets (on all slope exceeding 1 vertical to 10 horizontal).

B. Seed: Seed shall be applied uniformly at a minimum rate of 48 pounds per acre.

C.  Fertilizer: Fertilizer shall be applied uniformly at a minimum rate of 250 pounds per acre.

D.  Mulch: Muich shall be uniformly applied at a rate of two (2) tons per acre, or equal, on all seeded
areas that have a slope of less than 1 vertical to 10 horizontal. Refer to note A5. above for
additional slope stabilization requirements.

3.3 DITCH AND RIVERS

A.  When reasonably possible, banks of ditches and rivers disturbed under this Work shall be protected
within 24 hours of disturbance, but in no case shall banks be left unprotected more than 7 calendar
days.

34 STEEP SLOPES

A. Emulsion
1. On slopes greater than 10%, use erosion control blankets or turf reinforcement matting to

hold seed in place. Refer to plan notes.

B. Other methods: Chemical self-adhering mulch and other mulch anchoring methods may be used
as approved by the Engineer/ Architect.

3.5 SITE IMPROVEMENTS CONSTRUCTION
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SECTION 311018
SOIL EROSION
CONTROL

A. During construction of the site improvements conform to the following general rules:

1.

3.

oo

Minimize the amount of earth disturbed at any one time.

Establish a construction sequence which includes adequate erosion control.

Provide ground cover, even if only temporary, so as to stabilize an area and minimize
erosion.

As much as practicable, direct storm water away from the construction area. Direct
diverted storm water to any stable area.

Collect runoff from the site in sediment basins, traps or through filters.

Establish an inspection and maintenance schedule, paying special attention to the
beginning of the various stages of construction. Employ a certified storm water operator
and keep a log of the soil erosion and sedimentation control measures in accordance with
the NPDES requirements.

Keep in mind that the primary objective is to keep the soil on the site.

Once final stabilization of the site is complete, and the governing agency has granted its
approval, remove all temporary erosion control structures.

Control site runoff during all periods of site construction to ensure that excess surface
runoff does not reach adjacent properties. This is especially critical during stages when the
land has been stripped but not yet graded.

3.6 CLEANING

A.  Perform cleaning of all areas affected by work under this section and leave the site in a neat and
tidy state. Contractor shall keep Adjacent Roads clean and free of debris.

**END OF SECTION**
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SECTION 312000
EARTH MOVING

EARTH MOVING

PART 1 - GENERAL

1.1 RELATED DOCUMENTS
A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 01 Specification Sections, apply to this Section.
B. All earthwork operations shall confirm to the current Michigan Department of Transportation
standards and specifications.
C. CAD files will be made available for use in construction staking. Contact the engineer
regarding applicable fee and requirements for signing of the CAD File Transfer Agreement.
1.2 SUMMARY
A. This Section includes the following:
1. Preparing subgrades for slabs-on-grade, walks, pavements, lawns, and plantings.
2. Subbase course for concrete walks and pavements.
3. Base course for asphalt paving.
4. Excavation and backfill for utility trenches.
B. Related Sections include the following:
1. Division 31 1000 Section "Site Clearing" for site stripping, grubbing, removing topsaoil,
and protecting trees to remain.
3. Division 33 4100 Section “Storm Sewers, Underdrains, and Drainage Structures” for
storm drainage system.
1.3 DEFINITIONS
A. Backfill: Soil materials used to fill an excavation.
B. Base Course: Layer placed between the subbase course and asphalt paving.
C. Bedding Course: Layer placed over the excavated subgrade in a trench before laying pipe.
D. Borrow: Satisfactory soil imported from off-site for use as fill or backfill.
E. Drainage Course: Layer supporting slab-on-grade used to minimize capillary flow of pore
water.
F. Engineered Fill: Fill placed and compacted to densities specified herein, in a controlled
manner
using lift thickness limited herein, monitored and tested by the Testing Agency or independent
Geotechnical Inspector.
G. Excavation: Removal of material encountered above subgrade elevations.
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SECTION 312000
EARTH MOVING

H. Fill: Soil materials used to raise existing grades.

l. Rock: Rock material in beds, ledges, unstratified masses, and conglomerate deposits and
boulders of rock material 3/4 cu. yd. (0.57 cu. m) or more in volume.

J. Structures: Buildings, footings, foundations, retaining walls, slabs, tanks, curbs, mechanical
and electrical appurtenances, or other man-made stationary features constructed above or
below the ground surface.

K. Subbase Course: Layer placed between the subgrade and base course for asphalt paving, or
layer placed between the subgrade and a concrete pavement or walk.

L. Subgrade: Surface or elevation remaining after completing excavation, or top surface of a fill
or backfill immediately below subbase, drainage fill, or topsoil materials.

M. Undercutting: Necessary excavation of poor quality soils which occur below the existing
Topsoil and any uncontrolled fill soils as described in the Geotechnical Investigation.

N. Utilities include on-site underground pipes, conduits, ducts, and cables, as well as
underground services within buildings.

1.4 SUBMITTALS

A. Product Data: For the following:
1. Drainage fabric if required for the project .
2. Separation fabric if required for the project.

B. Test Reports: Testing Agency shall submit the following reports directly to the architect and
shall copy the contractor:

1. Analysis of soil materials, whether procured on or off site, and including fill, backfill, and
borrow materials.

2. In-place density test reports.

3. Moisture-density relationship test reports.

4 Compressive strength or bearing test reports.

C. Material Test Reports: Interpreting test results for compliance of the following with
requirements indicated:

1. Classification according to ASTM D 2487 of each on-site or borrow soil material
proposed for fill and backfill.

1.5 QUALITY ASSURANCE
A.  Testing Agency Services

1. The Owner will secure and pay for the services of a qualified, independent geotechnical
engineer to classify existing soil materials, to recommend and to classify proposed
borrow materials when necessary, to verify compliance of materials with specified
requirements, and to perform required field and laboratory testing. Geotechnical
engineer shall be acceptable to the architect and the owner and shall be licensed to
practice in the state in which the project is located.
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SECTION 312000
EARTH MOVING

B. Pre-excavation Conference: Conduct conference at Project site to comply with requirements in
Division 01 3100 Section "Project Management and Coordination” for meetings.

1.6 PROJECT CONDITIONS

A.  Existing Utilities: Do not interrupt utilities serving facilities occupied by Owner or others unless
permitted in writing by Architect or Owner and then only after arranging to provide temporary
utility services according to requirements indicated:

1. Notify Architect and Owner not less than three (3) calendar days in advance of
proposed utility interruptions.
2. Do not proceed with utility interruptions without Architect's or Owner’s written
permission.
3. Contact utility-locator service for area where Project is located before excavating.
B. Demolish and completely remove from site existing underground utilities indicated to be

removed. Coordinate with utility companies to shut off services if lines are active.

PART 2 — PRODUCTS

21 SOIL MATERIALS

A. General: Provide borrow soil materials without additional cost to Owner when sufficient
satisfactory soil materials are not available from excavations. Contractor is responsible for
doing an independent earthwork calculation and including any import of appropriate fill
material required to bring the site to the proposed grades.

B. Satisfactory Soil Material (ASTM D 2487): Free of stones larger than 2 inches in any
dimension, trash, debris, organic material, other objectionable material and classified as
follows:

GP (poorly graded gravel).
GM (silty gravel).

GC (clayey gravel).

SW (well-graded sand).
SP (poorly graded sand).
SM (silty sand).

ook wN -~

C. Unsatisfactory Soil Material (ASTM D 2487):

SC (clayey sand).
CL (lean clay).
ML (silt).

OL (organic clay).
OL (organic silt).
CH (fat clay).

MH (elastic silt).
OH (organic clay).
OH (organic silt).
0. PR (peat).

SOVENoOOGORWN =
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Backfill and Fill: Satisfactory soil materials.

Subbase: Naturally or artificially graded mixture of natural or crushed gravel, crushed stone,
and natural or crushed sand; ASTM D 2940; Generally either an MDOT Class Il sand or 21AA
gravel will meet this requirement. Refer to the plans for specific requirements.

Base: Naturally or artificially graded mixture of natural or crushed gravel, crushed stone, and
natural or crushed sand; ASTM D 2940; Generally either an MDOT Class Il sand or 21AA
gravel will meet this requirement. Refer to the plans for specific requirements.

Engineered Fill: Naturally or artificially graded mixture of natural or crushed gravel, crushed
stone, and natural or crushed sand; ASTM D 2940; Generally either an MDOT Class Il sand or
21AA gravel will meet this requirement.

1. Clean granular fill meeting MDOT Class |l grading requirements.
On-site granular deposits within the excavation can be used as engineered fill if
approved by the geotechnical engineer and if selective excavation procedures are
employed to manage existing clay deposits.

3. Import fill as required to make-up volumes necessary to raise the building site.

4, Refer to the plans for specific requirements.

Bedding: Naturally or artificially graded mixture of natural or crushed gravel, crushed stone,
and natural or crushed sand; Generally either an MDOT 3G, 5G, 6A, or 34R will meet this
requirement. Bedding requirements of the agencies having jurisdiction over the utility
installation take precedence over these specifications.

Drainage Fill: Washed, narrowly graded mixture of crushed stone, or crushed or uncrushed
gravel; ASTM D 448; Generally either an MDOT 6A or 34R will meet this requirement. Refer
to the plans for specific requirements.

Impervious Fill: Clayey gravel and sand mixture capable of compacting to a dense state.

ACCESSORIES

Drainage Fabric: Nonwoven geotextile, specifically manufactured as a drainage geotextile;
made from polyolefins, polyesters, or polyamides; with minimum properties determined
according to ASTM D 4759 and referenced standard test methods.

Separation Fabric: Woven geotextile, specifically manufactured for use as a separation
geotextile; made from polyolefins, polyesters, or polyamides; with minimum properties
determined according to ASTM D 4759 and referenced standard test methods.

PART 3 — EXECUTION

3.1

PREPARATION

Protect structures, utilities, sidewalks, pavements, and other facilities from damage caused by
settlement, lateral movement, undermining, washout, and other hazards created by earthwork
operations.

Protect subgrades and foundation soils against freezing temperatures or frost. Provide
protective insulating materials as necessary.
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SECTION 312000
EARTH MOVING

Provide erosion-control measures approved by agency having jurisdiction to prevent erosion
or displacement of soils and discharge of soil-bearing water runoff or airborne dust to adjacent
properties and walkways.

EXPLOSIVES
Explosives: Explosives are prohibited for use on the Project site.
EXCAVATION, GENERAL

General: Excavation includes the removal of any materials necessary to achieve the required
subgrade elevations and includes reuse or disposal of such materials.

Unnecessary Excavation: The expense of excavation of materials outside of limits indicated
or ordered in writing by the architect and the correction thereof to the satisfaction of the
architect shall be borne by the contractor.

1. Unnecessary excavation under footings: Either deepen footings to bear on actual
subgrade elevation without changing top elevations or place concrete fill up to required
elevation, as required by the architect.

2. Unnecessary excavation other than under footings: Either place compacted fill or
otherwise correct conditions, as required by the architect.

Approval of Subgrade: Notify the Testing Agency when required elevations have been
reached.

1. When required by the architect due to the unforeseen presence of unsatisfactory
materials or other factors, perform additional excavation and replace with approved
compacted fill material in accordance with the architect’'s or geotechnical engineer’s
instructions.

2. Payment for unforeseen additional work will be made in accordance with established
unit prices or, if none, in accordance with provisions for changes in the work. No
payment will be made for correction of subgrades improperly protected against damage
from freeze-thaw or accumulation of water, or for correction of otherwise defective
subgrades.

Excavation Stabilization: Slope faces of excavations to maintain stability in compliance with
requirements of governing authorities. Do not use shoring and bracing where faces can be
sloped.

3.5 EXCAVATION FOR STRUCTURES

A.

Do not proceed with excavations for building structures until Subgrade Preparation operations
are complete and tested.

Excavate to indicated elevations and dimensions within a tolerance of plus or minus 1 inch (25
mm). Extend excavations a sufficient distance from structures for placing and removing
concrete formwork, for installing services and other construction, and for inspections.

1. Excavations for Footings and Foundations: Do not disturb bottom of excavation.
Excavate by hand to final grade just before placing concrete reinforcement. Trim
bottoms to required lines and grades to leave solid base to receive other work.
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2. Pile Foundations: Stop excavations from 6 to 12 inches (150 to 300 mm) above bottom
of pile cap before piles are placed. After piles have been driven, remove loose and
displaced material. Excavate to final grade, leaving solid base to receive concrete pile
caps.

3. Excavation for Underground Tanks, Basins, and Mechanical or Electrical Utility
Structures: Excavate to elevations and dimensions indicated within a tolerance of plus
or minus 1 inch (25 mm). Do not disturb bottom of excavations intended for bearing
surface.

Coordinate excavations with Dewatering operations as required to allow construction of
foundations to dry.

EXCAVATION FOR WALKS AND PAVEMENTS

Excavate surfaces under walks and pavements to indicated cross sections, elevations, and
grades.

EXCAVATION FOR UTILITY TRENCHES
Excavate trenches to indicated gradients, lines, depths, and elevations.

Excavate trenches to uniform widths to provide a working clearance on each side of pipe or
conduit. Excavate trench walls vertically from trench bottom to 12 inches (300 mm) higher
than top of pipe or conduit, unless otherwise indicated.

Trench Bottoms: Excavate and shape trench bottoms in accordance with the plans and
standard details. Excavate trenches a minimum 4 inches (100 mm) deeper than bottom of
pipe elevation to allow for bedding course (excavate deeper as required by the regulating
agency). Hand excavate for bell of pipe. Remove projecting stones and sharp objects along
trench subgrade.

1. Excavate trenches a minimum 4 inches (100 mm) deeper than bottom of pipe elevation
to allow for bedding course (excavate deeper as required by the regulating agency).
Hand excavate for bell of pipe. Remove projecting stones and sharp objects along
trench subgrade. Provide bedding course per the plan notes and/or details.

SUBGRADE PREPARATION AND INSPECTIONS

Perform mass earthwork operations to remove all existing topsoil and other organic materials
in their entirety within the footprint of the proposed building and pavement areas. Buried
objects should be removed in their entirety.

Notify Testing Agency when excavations have reached required subgrade elevations.

Proof-roll subgrade in the presence of the Testing Agency to identify soft pockets and areas of
excess Yyielding. Do not proof-roll wet or saturated subgrades.

1. Completely proof-roll subgrade in one direction repeating proof-rolling in direction
perpendicular to the first direction. Limit vehicle speed to 3 mph.

2. Proof-roll subgrade with heavy pneumatic-tired equipment or loaded 10-wheel, tandem-
axle truck weighing not less than 15 tons.
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SECTION 312000
EARTH MOVING

3. Excavate soft spots, unsatisfactory soils, and areas of excessive pumping or rutting, as
determined by the Testing Agency, and replace with engineered fill as directed.

D. If Testing Agency determines that unsatisfactory soil is present, continue excavations and
replace with compacted backfill or fill materials as directed.

1. Additional excavation and replacement material will be paid for according to Contract
provisions for changes in the Work.

E. Reconstruct subgrades damaged by freezing temperatures, frost, rain, accumulated water, or
construction activities.

3.9 UNAUTHORIZED EXCAVATION

A. Fill unauthorized excavation under foundations or wall footings by extending bottom elevation
of concrete foundation or footing to excavation bottom, without altering top elevation. Lean
concrete fill may be used at no additional cost to the Owner.

3.10 STORAGE OF SOIL MATERIALS

A.  Stockpile borrow materials and satisfactory excavated soil materials. Stockpile soil materials
without intermixing. Place, grade, and shape stockpiles to drain surface water. Cover to
prevent windblown dust.

1. Stockpile soil materials away from edge of excavations. Do not store within drip line of
remaining trees.

3.11 BACKFILL
A. Place and compact backfill in excavations promptly, but not before completing the following:

1. Construction below finish grade including, where applicable, dampproofing,
waterproofing, and perimeter insulation.

Surveying locations of underground utilities for record documents.

Inspecting and testing underground utilities.

Removing concrete formwork.

Removing trash and debris.

Removing temporary shoring and bracing, and sheeting.

Installing permanent or temporary horizontal bracing on horizontally supported walls.

Nooabkwn

3.12 UTILITY TRENCH BACKFILL

A. Place and compact bedding course on trench bottoms and where indicated. Shape bedding
course to provide continuous support for bells, joints, and barrels of pipes and for joints,
fittings, and bodies of conduits.

B. Place and compact initial backfill of subbase material, free of particles larger than 1 inch (25
mm), to a height of 12 inches (300 mm) over the utility pipe or conduit. All pipe backfill to be
done according to the details shown on the plans or the requirements of the regulating
agency.
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SECTION 312000
EARTH MOVING

Fill voids with approved backfill materials while shoring and bracing, and as sheeting is
removed.

FILL

Preparation: Remove vegetation, topsoil, debris, unsatisfactory soil materials, obstructions,
and deleterious materials from ground surface before placing fills.

Plow, scarify, bench, or break up sloped surfaces steeper than 1 vertical to 4 horizontal so fill
material will bond with existing material.

Place and compact fill material in layers to required elevations as follows:

1. Under grass and planted areas, use satisfactory soil material.

2. Under walks and pavements, use satisfactory soil material as long as the geotechnical
engineer deems the material to be suitable and the compaction requirements can be
met.

Under steps and ramps, use engineered fill.

Under building slabs, use engineered fill.

Behind walls, use engineered drainage fill.

Under footings and foundations, use engineered fill.

Over excavated areas, use engineered fill or lean concrete.

Noobkow

MOISTURE CONTROL
Uniformly moisten or aerate subgrade and each subsequent fill or backfill layer before
compaction to within two (2) percent of optimum moisture content.

1. Do not place backfill or fill material on surfaces that are muddy, frozen, or contain frost
orice.

COMPACTION OF BACKFILLS AND FILLS

Place backfill and fill materials in layers not more than 8 inches (200 mm) in loose depth for
material compacted by heavy compaction equipment, and not more than 4 inches (100 mm) in
loose depth for material compacted by hand-operated tampers.

Place backfill and fill materials evenly on all sides of structures to required elevations, and
uniformly along the full length of each structure.

Compact soil to not less than the following percentages of maximum dry unit weight according
to ASTM D 698 and ASTM D 1557:

1. Under structures, building slabs, steps, and pavements, scarify and recompact top 12
inches (300 mm) of existing subgrade and each layer of backfill or fill material at 95
percent.

2. Under walkways, scarify and recompact top 6 inches (150 mm) below subgrade and
compact each layer of backfill or fill material at 95 percent.

3. Under lawn or unpaved areas, scarify and recompact top 6 inches (150 mm) below

subgrade and compact each layer of backfill or fill material at 88 percent.

GRADING
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General: Uniformly grade areas to a smooth surface, free from irregular surface changes.
Comply with compaction requirements and grade to cross sections, lines, and elevations
indicated.

1. Provide a smooth transition between adjacent existing grades and new grades.
2. Cut out soft spots, fill low spots, and trim high spots to comply with required surface
tolerances.

Site Grading: Slope grades to direct water away from buildings and to prevent ponding. Finish
Subgrades to required elevations within plus or minus 1 inch.

Grading Inside Grading Lines: Finish subgrade to a tolerance of %z inch, when tested with a 10
foot straight-edge.

Contractor shall confirm that the proposed grades shown on the plans will not create a
ponding water condition (i.e. an unintended low spot or pavement grades of less than 1%).

SUBSURFACE DRAINAGE

Drainage Piping: Drainage pipe is specified in Division 33 4100 Section for foundation
drainage and under-slab drainage systems.

Subsurface Drain: Place a layer of drainage fabric around perimeter of drainage trench. Place
a 6 inch course of filter material on drainage fabric to support drainage pipe. Encase drainage
in a minimum of 12 inches of filter material and wrap in a drainage fabric, overlapping sides
and ends at least 6 inches.

1. Compact each course of filter material to 95 percent of maximum dry unit weight
according to ASTM D 698.

Drainage Backfill: Place and compact filter material over subsurface drain, in width indicated,
to within 12 inches of final subgrade. Overlay drainage backfill with one layer of drainage
fabric, overlapping sides and ends at least 6 inches.

1. Compact each course of filter material to 95 percent of maximum dry density according
to ASTM D 698.

SUBBASE AND BASE COURSES

If indicated on the plans or deemed necessary by the geotechnical engineer, install separation
fabric on prepared subgrade according to manufacturer’s written instructions, overlapping
sides and ends.

Under pavements and walks, place subbase course on separation fabric according to fabric
manufacturer’s written instructions if fabric is called for on the plan or deemed necessary by
the geotechnical engineer.

Under pavements and walks, place base on prepared subbase or subgrade as follows:

1. Place base course material over subbase (or subgrade if subbase is not indicated).

2. Compact subbase and base courses at optimum moisture content to required grades,
lines, cross sections, and thickness to not less than 95 percent of maximum dry unit
weight according to ASTM D 1557.
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3.19

3.20

3.21

3.22

SECTION 312000
EARTH MOVING

3. When thickness of compacted subbase or base course exceeds 6 inches, place
materials in equal layers, with no layer more than 6 inches thick or less than 3 inches
thick when compacted.

Pavement Shoulders: Place shoulders along edges of subbase and base course to prevent
lateral movement. Construct shoulders, at least 12 inches wide, of satisfactory soil materials
and compact simultaneously with each subbase and base layers to not less than 95 percent of
maximum dry unit weight according to ASTM D 1557.

DRAINAGE COURSE

Under slabs-on-grade, if indicated on the plans, place drainage fabric on prepared subgrade
according to manufacturer’s written instructions, overlapping sides and ends.

Under slabs-on-grade, place drainage course on prepared subgrade and as follows:

1. Compact drainage course to required cross sections and thickness to no less than 95
percent of maximum dry unit weight according to ASTM D 698.

2. When compacted thickness of drainage course exceeds 6 inches, place materials in
equal layers, with no more than 6 inches thick or less than 3 inches thick when
compacted.

FIELD QUALITY CONTROL

Testing Agency: Construction Manager/Owner will engage a qualified independent
Geotechnical engineering testing agency to perform field quality-control testing.

Allow testing agency to inspect and to test any subgrades and each fill or backfill layer.
Proceed with subsequent earthwork only after test results for previously completed work.
Comply with requirements.

Testing agency will test compaction of soils in place according to ASTM D 1556. ASTM D
2167, ASTM D 2922, and ASTM D 2937, as applicable.

When testing agency reports that subgrades, fills, or backfills have not achieved degree of

compaction specified, scarify and moisten or aerate and remove and replace soil to depth
required, recompact and retest until specified compaction is obtained.

PROTECTION

Protecting Graded Areas: Protect newly graded areas from traffic, freezing, and erosion. Keep
free of trash and debris.

Repair and reestablish grades to specified tolerances where completed or partially completed
surfaces becomes eroded, rutted, settled, or where they lose compaction due to subsequent
construction operations or weather conditions.

Protect all existing trees, bushes, plants, etc. indicated to remain during construction activities.

DISPOSAL OF SURPLUS AND WASTE MATERIALS
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SECTION 312000
EARTH MOVING

A. Disposal: Unless otherwise indicated on the drawings, remove surplus satisfactory soil and
waste materials, including unsatisfactory soil, trash, and debris, and legally dispose of it off the
Owner’s property.

1. Do not burn materials on the Owner’s property.

**END OF SECTION**
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SECTION 321216
HOT-MIX ASPHALT
CONCRETE PAVING

HOT-MIX ASPHALT CONCRETE PAVING

PART 1 - GENERAL

1.1

A

1.2

1.3

1.4

1.5

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 01 Specification Sections, apply to this Section.

All paving materials and construction methods shall conform to the current standards and

specifications of the Michigan Department of Transportation. Where these specifications are
less stringent than the requirements of MDOT, the MDOT standards shall govern

SUMMARY
This Section includes installation of the following:

1. Hot-mix asphalt concrete paving.

Related Sections include the following:

1. Division 32 1415 Section "Pavement Markings”.
2. Division 31 2000 Section "Earth Moving” for aggregate subase and base courses.

DEFINITIONS
Hot-Mix Asphalt Paving Terminology: Refer to ASTM D 8 for definitions of terms.

MDOT: Michigan Department of Transportation.

REQUIREMENTS

Provide hot-mix asphalt paving according to materials, workmanship, and other applicable
requirements of MDOT’S most current Standard Specifications for Construction. Where notes
in this specification section differ from the MDOT standards, the MDOT standards shall govern.

Do not place asphalt when ambient air or base surface temperature is less than 40 degrees F (4
degrees C), or surface is wet or frozen.

Place bitumen mixture when temperature is not more than 15 F degrees (8 C degrees) below
bitumen supplier’s bill of lading and not more than maximum specified temperature.

SUBMITTALS

Submit aggregate and bituminous mix designs for review. Contractor shall confirm that the
materials provided meet the required specifications, and provide material certification to the
engineer. Material certification shall state that the products meet or exceed the requirements
indicated on the plans and the requirements of the regulating authority.
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1.6

1.7

A

B.

C.

A.

B.

SECTION 321216
HOT-MIX ASPHALT
CONCRETE PAVING

QUALITY ASSURANCE

Manufacturer Qualifications: A qualified manufacturer.

1. Manufacturer shall be a paving-mix manufacturer registered with and approved by
authorities having jurisdiction or the DOT of the state in which Project is located.

Testing Agency Qualifications: Qualified according to ASTM D 3666 for testing indicated, as
documented according to ASTM E 548.

Regulatory Requirements: Comply with (MDOT) Michigan Department of Transportation’s
current Standard Specification for Construction for asphalt paving work.

PROJECT CONDITIONS

Environmental Limitations: Do not apply asphalt materials if subgrade is wet or excessively
damp or if the following conditions are not met:

1. Prime and Tack Coats: Minimum surface temperature of 60 deg F.

2. Slurry Coat: Comply with weather limitations of ASTM D 3910.

3. Asphalt Base Course: Minimum surface temperature of 40 deg F and rising at time of
placement.

4, Asphalt Surface Course: Minimum surface temperature of 60 deg F at time of placement.

Pavement-Marking Paint: Apply pavement marking only on clean, dry surfaces and at a
minimum ambient or surface temperature of 40 deg F for oil-based materials, 50 deg F
(10 deg C) for water-based materials, and not exceeding 95 deg F.

PART 2 - PRODUCTS

2.1 MATERIALS
A. Asphalt Cement: ASTM D 946.
B. Aggregate for Base Course: Conform with requirements of agency having jurisdiction. If paving
is not subject to local review, conform with DOT standards.
C. Aggregate for Leveling Course: Conform with requirements of agency having jurisdiction. If
paving is not subject to local review, conform with DOT standards.
D. Aggregate for Wearing Course: Conform with requirements of agency having jurisdiction. If
paving is not subject to local review, conform with DOT standards.
E. Fine Aggregate: Conform with requirements of agency having jurisdiction. If paving is not
subject to local review, conform with DOT standards.
F. Mineral Filler: Conform with requirements of agency having jurisdiction. If paving is not subject
to local review, conform with DOT standards.
G. Tack Coat: Conform with requirements of agency having jurisdiction. If paving is not subject to
local review, conform with DOT standards.
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SECTION 321216
HOT-MIX ASPHALT
CONCRETE PAVING

ASPHALT MATERIALS

Asphalt Binder: Conform with requirements of agency having jurisdiction. If paving is not
subject to local review, conform with DOT standards.

Asphalt Cement: Conform with requirements of agency having jurisdiction. If paving is not
subject to local review, conform with DOT standards.

Prime Coat: Conform with requirements of agency having jurisdiction. If paving is not subject
to local review, conform with DOT standards.

Prime Coat: Conform with requirements of agency having jurisdiction. If paving is not subject
to local review, conform with DOT standards.

Tack Coat: Conform with requirements of agency having jurisdiction. If paving is not subject to
local review, conform with DOT standards.

AUXILIARY MATERIALS

Paving Geotextile: AASHTO M 288, nonwoven polypropylene; resistant to chemical attack, rot,
and mildew; and specifically designed for paving applications.

Joint Sealant: ASTM D 3405 or AASHTO M 301, hot-applied, single-component, polymer-
modified bituminous sealant.

Pavement-Marking Paint: Refer to section 32 1415 “Pavement Marking”.

1. Color: As indicated on Drawings or in accordance with MDOT.

Wheel Stops (if indicated): Precast, air-entrained concrete, 2500-psi minimum compressive

strength, 6 inches high by 9 inches wide by 84 inches long. Provide chamfered corners and
drainage slots on underside and holes for anchoring to substrate.

1. Dowels: Galvanized steel, 3/4-inch diameter, 10-inch minimum length.

ASPHALT MIX DESIGNS

Hot-Mix Asphalt: Conform with requirements of agency having jurisdiction. If paving is not
subject to local review, conform with DOT standards:

PART 3 - EXECUTION

3.1 EXAMINATION
A. Verify that compacted subgrade is dry and in suitable condition to support paving and imposed
loads.
B. Proof-roll subbase using heavy, pneumatic-tired rollers to locate areas that are unstable or that
require further compaction. Proof-roll as indicated in “Earth Moving” section 31 2000.
C. Verify that gradients and elevation of base are correct. Retain first subparagraph below, if
applicable.
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SECTION 321216
HOT-MIX ASPHALT
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REPAIRS

Leveling Course: Install and compact leveling course consisting of hot-mix asphalt surface
course to level sags and fill depressions deeper than 1 inch in existing pavements.

1. Install leveling wedges in compacted lifts not exceeding 3 inches thick.

Crack and Joint Filling: Remove existing joint filler material from cracks or joints to a depth of
1/4 inch minimum or as indicated.

1. Use hot-applied joint sealant to seal cracks and joints. Fill flush with surface of existing
pavement and remove excess.

SURFACE PREPARATION

General: Immediately before placing asphalt materials, remove loose and deleterious material
from substrate surfaces. Ensure that prepared compacted subgrade is ready to receive paving.

Tack Coat: Apply uniformly to surfaces of existing pavement at a rate of 0.05 to 0.15 gal./sq.
yd.

HOT-MIX ASPHALT CONCRETE PLACING

Machine place hot-mix asphalt on prepared surface, spread uniformly, and strike off. Place
asphalt mix by hand to areas inaccessible to equipment in a manner that prevents segregation
of mix. Place each course to required grade, cross section, and thickness when compacted.

Place hot-mix asphalt base course in number of lifts and thicknesses indicated.

Place hot-mix asphalt surface course in single lift.

Spread mix at minimum temperature of 250 deg F.

Install work in accordance with Michigan Department of Transportation (MDOT).
Compact pavement by rolling to density specified. Re-roll as necessary to achieve even
and smooth finish without roller marks.

abrwnN =

Place paving in consecutive strips not less than 10 feet wide unless infill edge strips of a lesser
width are required.

Promptly correct surface irregularities in paving course behind paver. Fill depressions with hot-
mix asphalt to prevent segregation of mix; use suitable hand tools to smooth surface.

JOINTS

Construct joints to ensure a continuous bond between adjoining paving sections. Construct

joints free of depressions with same texture and smoothness as other sections of hot-mix
asphalt course.

1. Clean contact surfaces and apply tack coat to joints.
2. Construct transverse joints as described in Al MS-22, "Construction of Hot Mix Asphalt
Pavements."
3.6 COMPACTION
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A. General: Begin compaction as soon as placed hot-mix paving will bear roller weight without
excessive displacement. Compact hot-mix paving with hot, hand tampers or vibratory-plate
compactors in areas inaccessible to rollers.

1. Complete compaction before mix temperature cools to 185 deg F.

B. Breakdown Rolling: Complete breakdown or initial rolling immediately after rolling joints and
outside edge. Examine surface immediately after breakdown rolling for indicated crown, grade,
and smoothness.

C. Intermediate Rolling: Begin intermediate rolling immediately after breakdown rolling while hot-
mix asphalt is still hot enough to achieve specified density. Continue rolling until hot-mix
asphalt course has been uniformly compacted to the following density:

1. Average Density: 96 percent of reference laboratory density according to
AASHTO T 245, but not less than 94 percent nor greater than 100 percent.

2. Average Density: 92 percent of reference maximum theoretical density according to
ASTM D 2041, but not less than 90 percent nor greater than 96 percent.

D. Finish Rolling: Finish roll paved surfaces to remove roller marks while hot-mix asphalt is still
warm.

E. Edge Shaping: While surface is being compacted and finished, trim edges of pavement to
proper alignment. Bevel edges while asphalt is still hot; compact thoroughly.

F. Protection: After final rolling, do not permit vehicular traffic on pavement until it has cooled and
hardened.

G. Erect barricades to protect paving from traffic until mixture has cooled enough not to become
marked.

3.7 INSTALLATION TOLERANCES

A. Thickness: Compact each course to produce the thickness indicated within the following

tolerances:
1. Base Course: Plus or minus 1/2 inch.
2. Surface Course: Plus 1/4 inch, no minus.

B. Surface Smoothness: Compact each course to produce a surface smoothness within the
following tolerances as determined by using a 10-foot straightedge applied transversely or
longitudinally to paved areas:

1. Base Course: 1/4 inch.

2. Surface Course: 1/8 inch.

3. Crowned Surfaces: Test with crowned template centered and at right angle to crown.
Maximum allowable variance from template is 1/4 inch.

C. Confirm minimum 1% slopes on asphalt pavement surfaces. Notify engineer prior to asphalt
placement if minimum 1% slope is not met in any areas.

3.8 PAVEMENT MARKING

A. Refer to specification section 32 1415 “Pavement Markings”.
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CONCRETE PAVING

3.9 FIELD QUALITY CONTROL

A. Testing and inspecting: Owner may secure a testing firm to perform and determine compliance
with specified requirements and Al MS-2.

3.10 DISPOSAL

A. Except for material indicated to be recycled, remove excavated materials from Project site and
legally dispose of them in an EPA-approved landfill.

1. Do not allow excavated materials to accumulate on-site.

**END OF SECTION**
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CEMENT CONCRETE PAVEMENTS, CURBS AND GUTTERS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 01 Specification Sections, apply to this Section.

B. All paving materials and construction methods shall conform to the current standards and
specifications of the Michigan Department of Transportation. Where these specifications are
less stringent than the requirements of MDOT, the MDOT standards shall govern.

1.2 SUMMARY
A. This Section includes exterior cement concrete pavement for the following:
1. Driveways and roadways.
2. Parking lots.
3. Curbs and gutters.
4, Sidewalks and platforms.
5. Wheel stops.
B. Related Sections include the following:
1. Division 32 1415 Section “Pavement Markings”.
2. Division 31 2000 Section “Earth Moving” for subgrade preparation, grading and subbase
course.
1.3 PERFORMANCE REQUIREMENTS
A. Refer to MDOT’s current Standard Specifications for Construction.
1.4 SUBMITTALS

A. Submit aggregate and concrete mix designs for review. Contractor shall confirm that the
materials provided meet the required specifications, and provide material certification to the
engineer. Material certification shall state that the products meet or exceed the requirements
indicated on the plans and the requirements of the regulating authority.

1.5 QUALITY ASSURANCE

A. Installer Qualifications: An experienced installer with at least three (3) years in business who
has completed pavement work similar in material, design, and extent to that indicated for this
Project.
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SECTION 321313
CEMENT CONCRETE
PAVEMENTS, CURBS
AND GUTTERS

Manufacturer Qualifications: Manufacturer of ready-mixed concrete products complying with
ASTM C 94 requirements for production facilities and equipment and approved by authorities
having jurisdiction or the DOT of the state in which Project is located.

1. Manufacturer must be certified according to the National Ready Mix Concrete
Association's Plant Certification Program.

Testing Agency Qualifications: An independent testing agency, acceptable to authorities having
jurisdiction, qualified according to ASTM C 1077 and ASTM E 329 to conduct the testing
indicated, as documented according to ASTM E 548.

Source Limitations: Obtain each type or class of cementitious material of the same brand from
the same manufacturer's plant and each aggregate from one source.

PROJECT CONDITIONS

Traffic Control: Maintain access for vehicular and pedestrian traffic as required for other
construction activities.

Do not place concrete when base surface temperature is less than 40 degrees F (4 degrees C)
or surface is wet or frozen.

PART 2 - PRODUCTS

2.1 FORMS
A. Form Materials: Plywood, metal, metal-framed plywood, or other approved panel-type materials
to provide full-depth, continuous, straight, smooth exposed surfaces.
1. Use flexible or curved forms for curved conditions.
B. Form-Release Agent: Commercially formulated form-release agent that will not bond with,
stain, or adversely affect concrete surfaces.
2.2 STEEL REINFORCEMENT
A. Plain-Steel Welded Wire Fabric: ASTM A 185, fabricated flat sheets, unfinished.
B. Reinforcement Bars: ASTM A 615/A 615M, Grade 60, deformed billet steel, unfinished.
C. Epoxy-Coated Reinforcement Bars: ASTM A 775/A 775M; with  ASTM A 615/A 615M,
Grade 60, deformed bars.
D. Steel Bar Mats: ASTM A 184/A 184M; with ASTM A 615/A 615M, Grade 60, deformed bars;
assembled with clips.
E. Joint Dowel Bars: Plain steel bars, ASTM A 615/A 615M, Grade 60. Cut bars true to length
with ends square and free of burrs.
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Epoxy-Coated Joint Dowel Bars: ASTM A 775/A 775M; with ASTM A 615/A 615M, Grade 60,
plain steel bars.

Tie Bars: ASTM A 615/A 615M, Grade 60, deformed.

Hook Bolts: ASTM A 307, Grade A, internally and externally threaded. Design hook-bolt joint
assembly to hold coupling against pavement form and in position during concreting operations,
and to permit removal without damage to concrete or hook bolt.

Bar Supports: Bolsters, chairs, spacers, and other devices for spacing, supporting, and
fastening reinforcement bars, welded wire fabric, and dowels in place. Manufacture bar
supports according to CRSI's "Manual of Standard Practice" from steel wire, plastic, or precast

concrete or fiber-reinforced concrete of greater compressive strength than concrete.

Epoxy Repair Coating: Liquid two-part epoxy repair coating, compatible with epoxy coating on
reinforcement.

CONCRETE MATERIALS

General: Use the same brand and type of cementitious material from the same manufacturer
throughout the Project. All material to meet current MDOT specifications.

CURING MATERIALS

Absorptive Cover: AASHTO M 182, Class 2, burlap cloth made from jute or kenaf, weighing
approximately 9 oz./sq. yd. dry where indicated on Contract Documents.

Evaporation Retarder: Waterborne, monomolecular film forming, manufactured for application
to fresh concrete.

Clear Waterborne Membrane-Forming Curing Compound: ASTM C 309, Type 1, Class B.

RELATED MATERIALS

Expansion- and Isolation-Joint-Filler Strips: ASTM D 1751, asphalt-saturated cellulosic fiber.
1. Thickness: 'z inch minimum and thicker where indicated.

Coloring Agent: Where indicated, ASTM C 979, synthetic mineral-oxide pigments or colored
water-reducing admixtures; color stable, nonfading, and resistant to lime and other alkalis.

1. Color: n/a

Wheel Stops (use only if indicated on the plans): Precast, air-entrained concrete; 2500-psi
minimum compressive strength; approximately 6 inches high, 9 inches wide, and 84 inches
long. Provide chamfered corners and drainage slots on underside, and provide holes for dowel-
anchoring to substrate.

1. Dowels: Galvanized steel, diameter of 3/4 inch, minimum length 18 inches.

Slip-Resistive Aggregate Finish: Factory-graded, packaged, rustproof, nonglazing, abrasive
aggregate of fused aluminum-oxide granules or crushed emery with emery aggregate

VAN BUREN PUBLIC SCHOOLS NP22154 THRU NP22157
2023 CONCRETE IMPROVEMENTS 321313-3



26

2.7

SECTION 321313
CEMENT CONCRETE
PAVEMENTS, CURBS
AND GUTTERS

containing not less than 50 percent aluminum oxide and not less than 25 percent ferric oxide;
unaffected by freezing, moisture, and cleaning materials.

Bonding Agent: ASTM C 1059, Type I, non-redispersible, acrylic emulsion or styrene
butadiene.

Epoxy Bonding Adhesive: ASTM C 881, two-component epoxy resin, capable of humid curing
and bonding to damp surfaces, of class and grade to suit requirements.

CONCRETE MIXES

Prepare design mixes, proportioned according to ACI 211.1 and ACI 301, for each type and
strength of normal-weight concrete determined by either laboratory trial mixes.

Use a qualified independent testing agency for preparing and reporting proposed mix designs
for the trial batch method.

Concrete mix design shall meet the requirements of MDOT, with compressive strength,
maximum water-cementitious materials ratio, slump limit, and air content per MDOT
specifications. Maximum aggregate size in coarse aggregate gradation shall be 1.5 inches.

Cementitious Materials: Limit percentage, by weight, of cementitious materials other than
portland cement according to ACI 301 requirements for concrete exposed to deicing chemicals.

Add air-entraining admixture at manufacturer's prescribed rate to result in concrete at point of
placement having an air content of 5.0 to 8.5 percent.

Use appropriate treatment per MDOT specifications where concrete will be placed under
freezing conditions. Obtain approval of architect prior to placing concrete in freezing conditions.

Coloring Agent: Where indicated, add coloring agent to mix according to manufacturer's written
instructions.

CONCRETE MIXING
Ready-Mixed Concrete: Comply with requirements and with ASTM C 94 and ASTM C 1116.

1. When air temperature is between 85 deg F and 90 deg F, reduce mixing and delivery
time from 1-1/2 hours to 75 minutes; when air temperature is above 90 deg F, reduce
mixing and delivery time to 60 minutes.

Project-Site Mixing: Comply with requirements and measure, batch, and mix concrete materials
and concrete according to ASTM C 94. Mix concrete materials in appropriate drum-type batch
machine mixer.

PART 3 - EXECUTION

3.1

PREPARATION
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Proof-roll prepared subbase surface to check for unstable areas and verify need for additional
compaction and repair as required.

Verify that grades are correct.

EDGE FORMS AND SCREED CONSTRUCTION

Set, brace, and secure edge forms, bulkheads, and intermediate screed guides for pavement to
required lines, grades, and elevations.

Clean forms after each use and coat with form release agent to ensure separation from
concrete without damage.

STEEL REINFORCEMENT

General: Comply with CRSI's "Manual of Standard Practice" for fabricating reinforcement and
with recommendations in CRSI's "Placing Reinforcing Bars" for placing and supporting
reinforcement.

Arrange, space, and securely tie bars and bar supports to hold reinforcement in position during
concrete placement. Maintain minimum cover to reinforcement.

Install welded wire fabric in lengths as long as practicable. Lap adjoining pieces at least one full
mesh, and lace splices with wire. Offset laps of adjoining widths to prevent continuous laps in
either direction.

Install fabricated bar mats in lengths as long as practicable. Handle units to keep them flat and
free of distortions. Straighten bends, kinks, and other irregularities, or replace units as required
before placement. Set mats for a minimum 2-inch overlap to adjacent mats.

JOINTS

General: Construct construction, isolation, and contraction joints and tool edgings true to line
with faces perpendicular to surface plane of concrete. Construct transverse joints at right
angles to centerline, unless otherwise indicated.

At all locations where new concrete abuts existing concrete, building wall, or supported slabs,
place expansion joint and joint sealant.

Construction Joints: Set construction joints at side and end terminations of pavement and at
locations where pavement operations are stopped for more than one-half hour, unless
pavement terminates at isolation joints.

1. Provide preformed galvanized steel or plastic keyway-section forms or bulkhead forms
with keys, unless otherwise indicated. Embed keys at least 1-1/2 inches into concrete.

Isolation Joints: Form isolation joints of preformed joint-filler strips abutting concrete curbs,
catch basins, manholes, inlets, structures, walks, other fixed objects, and where required.

1. Terminate joint filler 1 inch below finished surface to allow placement of joint sealant.
2. Joint sealant is required for all projects even if not indicated on the plans.
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CEMENT CONCRETE
PAVEMENTS, CURBS
AND GUTTERS

E. Expansion Joints: Place 1 inch (25 mm) wide expansion joints at maximum 40 foot intervals, if
not indicated on drawings. Joints to be full depth of pavement. Place joint sealant at all
expansion joints.

F. Install dowel bars and support assemblies at joints if indicated on the plans. Lubricate or
asphalt-coat one-half of dowel length to prevent concrete bonding to one side of joint.

G. Contraction Joints: Form weakened-plane contraction joints, sectioning concrete into areas.
Construct %4 inch wide contraction joints for a depth equal to at least one-third of the concrete
thickness. Maximum spacing of contractions joints shall be 8’.

1. Grooved Joints: Form contraction joints after initial floating by grooving and finishing
each edge of joint with grooving tool to a 3/8-inch (10-mm) radius. Repeat grooving of
contraction joints after applying surface finishes. Eliminate groover marks on concrete
surfaces.

2. Sawed Joints: Form contraction joints with power saws equipped with shatterproof
abrasive or diamond-rimmed blades. Cut 1/8-inch- wide joints into concrete when cutting
action will not tear, abrade, or otherwise damage surface and before developing random
contraction cracks.

3. Doweled Contraction Joints: Install dowel bars and support assemblies at joints where
indicated. Lubricate or asphalt coat one-half of dowel length to prevent concrete bonding
to one side of joint.

H. Edging: Tool edges of pavement, gutters, curbs, and joints in concrete after initial floating with
an edging tool to the following radius.

1. Radius: 3/8 inch (10 mm).

3.5 CONCRETE PLACEMENT
A. Inspection: Before placing concrete, inspect and complete formwork installation, reinforcement
steel, and items to be embedded or cast in. Notify other trades to permit installation of their
work.
B. Remove snow, ice, or frost from subbase surface and reinforcement before placing concrete.

Do not place concrete on frozen surfaces.

C. Do not add water to concrete during delivery, at Project site, or during placement.

D. Consolidate concrete by mechanical vibrating equipment supplemented by hand-spading,
rodding, or tamping. Use equipment and procedures to consolidate concrete according to

recommendations in AC| 309R.

E. Cold-Weather Placement: Comply with ACI 306.1. Protect concrete work from physical damage
or reduced strength that could be caused by frost, freezing actions, or low temperatures.

1. Do not use calcium chloride, salt, or other materials containing antifreeze agents or
chemical accelerators, unless otherwise specified and approved in mix designs.

F. Hot-Weather Placement: Place concrete according to recommendations in ACI 305R when hot-
weather conditions exist.
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CONCRETE FINISHING

General: Wetting of concrete surfaces during screeding, initial floating, or finishing operations is
prohibited.

Float Finish: Float surface with power-driven floats, or by hand floating if area is small or
inaccessible to power units. Finish surfaces to true planes. Cut down high spots, and fill low
spots.

Area Paving: Light broom, texture perpendicular to pavement direction.

Curbs and Gutters: Light broom, texture parallel to pavement direction.

Direction of Texturing: Parallel to pavement direction.

Inclined Vehicular Ramps: Heavy broomed perpendicular to slope.

Place sealer on exposed concrete surfaces immediately after finishing. Apply in
accordance with manufacturer’s instructions.

a0 =

Provide detectable warning surface at all handicap ramps to meet ADA requirements in
accordance with ANSI sections 406.13 and 705.

CONCRETE PROTECTION AND CURING

General: Protect freshly placed concrete from premature drying and excessive cold or hot
temperatures. Comply with ACI 306.1 for cold-weather protection and follow recommendations
in ACI 305R for hot-weather protection during curing.

Evaporation Retarder: Apply evaporation retarder to concrete surfaces if hot, dry, or windy
conditions cause moisture loss approaching 0.2 Ib/sq. ft. x h (1 kg/sg. m x h) before and during
finishing operations. Apply according to manufacturer's written instructions.

Curing Methods: Cure concrete by moisture curing, moisture-retaining-cover curing, curing
compound, or a combination of these as follows:

1. Moisture Curing: Keep surfaces continuously moist for not less than seven days with the
following materials:

a. Water.

b. Continuous water-fog spray.

C. Absorptive cover, water saturated, and kept continuously wet. Cover concrete
surfaces and edges with 12-inch lap over adjacent absorptive covers.

2. Curing Compound: Apply uniformly in continuous operation by power spray or roller
according to manufacturer's written instructions.

PAVEMENT TOLERANCES

Comply with tolerances of ACI 117 and as follows:

1. Elevation Variation: 1/4 inch.
2. Thickness: Plus 3/8 inch, minus 1/4 inch.
3. Surface Variation: Gap below 10-foot- long, unleveled straightedge not to exceed 1/4
inch.
4, Maximum cross slope for walks, ramps, platforms: 2%
5. Maximum longitudinal walk slopes not requiring landings and handrails: 5%
6. Maximum longitudinal ramp slopes: 8.33% (1 on 12 slope)
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PAVEMENT MARKING

Do not apply pavement-marking paint until layout, colors, and placement have been verified
with Architect.

Allow concrete pavement to cure for 28 days and be dry before starting pavement marking.
Sweep and clean surface to eliminate loose material and dust.

Apply paint with mechanical equipment to produce pavement markings of dimensions indicated
with uniform, straight edges. Apply at manufacturer's recommended rates to provide a
minimum wet film thickness of 15 mils.

1. If indicated on the plans, spread glass beads uniformly into wet pavement markings at a
rate of 6 Ib/gal.

FIELD QUALITY CONTROL

Testing Agency: Owner will engage a qualified independent testing and inspection agency to
sample materials, perform tests, and submit test reports during concrete placement according to
requirements specified.

Testing Services: Testing shall be performed according to the following requirements:

1. Compression Test Specimens: ASTM C 31/C 31M; one set of four standard cylinders for
each compressive-strength test. Cylinders shall be molded and stored for laboratory-
cured test specimens unless field-cured test specimens are required.

2. Compressive-Strength Tests: ASTM C 39; one set for each day's pour of each concrete
class exceeding 5 cu. yd., but less than 25 cu. yd., plus one set for each additional 50 cu.
yd. One specimen shall be tested at 7 days and two specimens at 28 days; one
specimen shall be retained in reserve for later testing if required.

Test results shall be reported in writing to Architect, concrete manufacturer, and Contractor
within 24 hours of testing. Reports of compressive-strength tests shall contain Project
identification name and number, date of concrete placement, name of concrete testing agency,
concrete type and class, location of concrete batch in pavement, design compressive strength
at 28 days, concrete mix proportions and materials, compressive breaking strength, and type of
break for both 7- and 28-day tests.

Additional Tests: Testing agency shall make additional tests of the concrete when test results
indicate slump, air entrainment, concrete strengths, or other requirements have not been met.
Testing agency may conduct tests to determine adequacy of concrete by cored cylinders
complying with ASTM C 42, or by other methods as directed.

REPAIRS AND PROTECTION

Remove and replace concrete pavement that is broken, damaged, or defective, or does not
meet requirements as directed by the Architect.

Remove and replace concrete sidewalks and/or ramps that do not comply with maximum slopes
indicated in Section 3.8A above.
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C. Protect concrete from damage. Exclude traffic from pavement for at least fourteen (14) calendar
days after placement.

**END OF SECTION**
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CONCRETE PAVING JOINT SEALANTS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 01 Specification Sections, apply to this Section.

B. All paving materials and construction methods shall conform to the current standards and
specifications of the Michigan Department of Transportation. Where these specifications are
less stringent than the requirements of MDOT, the MDOT standards shall govern

1.2 SUMMARY

A. General — all expansion joints are to receive joint sealant. Contraction and other joints receive
sealant only if indicated on the plan.

B. This Section includes the following:

1. Expansion and contraction joints within cement concrete pavement.
2. Joints between cement concrete and asphalt pavement.
C. Related Sections include the following:
1. Division 32 Section "Hot-Mix Asphalt Concrete Paving" for constructing joints between
concrete and asphalt pavement.
2. Division 32 Section "Cement Concrete Pavements, Curbs and Gutters" for constructing
joints in concrete pavement.
1.3 SUBMITTALS

A. Product Data, shop drawing submittals are not required. Contractor shall confirm that the
materials provided meet the required specifications, and provide material certification to the
engineer. Material certification shall state that the products meet or exceed the requirements
indicated on the plans and the requirements of the regulating authority.

1.4 QUALITY ASSURANCE

A. Source Limitations: Obtain each type of joint sealant through one source from a single
manufacturer.

1.5 DELIVERY, STORAGE, AND HANDLING

A. Deliver materials to Project site in original unopened containers or bundles with labels indicating
manufacturer, product name and designation, color, expiration date, pot life, curing time, and
mixing instructions for multicomponent materials.
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SECTION 321373
CONCRETE PAVING
JOINT SEALANTS

B. Store and handle materials to comply with manufacturer's written instructions to prevent their
deterioration or damage due to moisture, high or low temperatures, contaminants, or other

causes.
1.6 PROJECT CONDITIONS
A. Do not proceed with installation of joint sealants under the following conditions:
1. When ambient and substrate temperature conditions are outside limits permitted by joint-
sealant manufacturer.
2. When joint substrates are wet or covered with frost.
3. Where joint widths are less than those allowed by joint-sealant manufacturer for
applications indicated.
4, Where contaminants capable of interfering with adhesion have not yet been removed

from joint substrates.

PART 2 - PRODUCTS

21 MANUFACTURERS

A. Available Products: Use products meeting MDOT’s current specifications.

2.2 MATERIALS, GENERAL
A. Compatibility: Provide joint sealants, backing materials, and other related materials that are
compatible with one another and with joint substrates under conditions of service and
application, as demonstrated by joint-sealant manufacturer based on testing and field
experience.

B. Colors of Exposed Joint Sealants: Gray.

23 COLD-APPLIED JOINT SEALANTS

A. Type NS Silicone Sealant for Concrete: Single-component, low-modulus, neutral-curing,
nonsag silicone sealant complying with ASTM D 5893 for Type NS.

1. Products:
a. Crafco Inc.; RoadSaver Silicone.
b. Dow Corning Corporation; 888.
c. Approved equal.
B. Type SL Silicone Sealant for Concrete and Asphalt: Single-component, low-modulus, neutral-

curing, self-leveling silicone sealant complying with ASTM D 5893 for Type SL.
1. Products:

a. Crafco Inc.; RoadSaver Silicone SL.
b. Dow Corning Corporation; 890-SL.
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c. Approved equal.

HOT-APPLIED JOINT SEALANTS
Elastomeric Sealant for Concrete: Single-component formulation complying with ASTM D 3406.
1. Products:

a Crafco Inc.; Superseal 444/777.
b. Meadows, W. R., Inc.; Poly-Jet 3406.

C. Approved equal.
Sealant for Concrete and Asphalt: Single-component formulation complying with
ASTM D 3405.
1. Products:

a. Koch Materials Company; Product No. 9005.

b. Koch Materials Company; Product No. 9030.

C. Meadows, W. R., Inc.; Sealtight Hi-Spec.

d. Approved equal.

JOINT-SEALANT BACKER MATERIALS

General: Provide joint-sealant backer materials that are nonstaining; are compatible with joint
substrates, sealants, primers, and other joint fillers; and are approved for applications indicated
by joint-sealant manufacturer based on field experience and laboratory testing.

Round Backer Rods for Cold- and Hot-Applied Sealants: ASTM D 5249, Type 1, of diameter
and density required to control sealant depth and prevent bottom-side adhesion of sealant.

Backer Strips for Cold- and Hot-Applied Sealants: ASTM D 5249; Type 2; of thickness and
width required to control sealant depth, prevent bottom-side adhesion of sealant, and fill
remainder of joint opening under sealant.

Round Backer Rods for Cold-Applied Sealants: ASTM D 5249, Type 3, of diameter and density
required to control sealant depth and prevent bottom-side adhesion of sealant.

PRIMERS

Primers: Product recommended by joint-sealant manufacturer where required for adhesion of

sealant to joint substrates indicated, as determined from preconstruction joint-sealant-substrate
tests and field tests.
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PART 3 - EXECUTION

3.1 EXAMINATION

A. Examine joints indicated to receive joint sealants, with Installer present, for compliance with
requirements for joint configuration, installation tolerances, and other conditions affecting joint-
sealant performance.

1. Proceed with installation only after unsatisfactory conditions have been corrected.
3.2 PREPARATION

A. Surface Cleaning of Joints: Clean out joints immediately before installing joint sealants to
comply with joint-sealant manufacturer's written instructions.

B. Joint Priming: Prime joint substrates where indicated or where recommended in writing by joint-
sealant manufacturer, based on preconstruction joint-sealant-substrate tests or prior
experience. Apply primer to comply with joint-sealant manufacturer's written instructions.
Confine primers to areas of joint-sealant bond; do not allow spillage or migration onto adjoining
surfaces.

3.3 INSTALLATION OF JOINT SEALANTS

A. General: Comply with joint-sealant manufacturer's written installation instructions for products
and applications indicated, unless more stringent requirements apply.

B. Sealant Installation Standard: Comply with recommendations in ASTM C 1193 for use of joint
sealants as applicable to materials, applications, and conditions indicated.

C. Install backer materials of type indicated to support sealants during application and at position
required to produce cross-sectional shapes and depths of installed sealants relative to joint
widths that allow optimum sealant movement capability.

1. Do not leave gaps between ends of backer materials.

2. Do not stretch, twist, puncture, or tear backer materials.

3 Remove absorbent backer materials that have become wet before sealant application
and replace them with dry materials.

D. Install sealants using proven techniques that comply with the following and at the same time
backings are installed:

1. Place sealants so they directly contact and fully wet joint substrates.

2. Completely fill recesses provided for each joint configuration.

3. Produce uniform, cross-sectional shapes and depths relative to joint widths that allow
optimum sealant movement capability.

E. Tooling of Nonsag Sealants: Immediately after sealant application and before skinning or
curing begins, tool sealants according to requirements specified below to form smooth, uniform
beads of configuration indicated; to eliminate air pockets; and to ensure contact and adhesion of
sealant with sides of joint.
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1. Remove excess sealants from surfaces adjacent to joint.
2. Use tooling agents that are approved in writing by joint-sealant manufacturer and that do
not discolor sealants or adjacent surfaces.

Provide joint configuration to comply with joint-sealant manufacturer's written instructions,
unless otherwise indicated.

Provide recessed joint configuration for silicone sealants of recess depth and at locations
indicated.

CLEANING

Clean off excess sealants or sealant smears adjacent to joints as the Work progresses by
methods and with cleaning materials approved by manufacturers of joint sealants and of
products in which joints occur.

PROTECTION

Protect joint sealants during and after curing period from contact with contaminating substances
and from damage resulting from construction operations or other causes so sealants are without
deterioration or damage at time of Substantial Completion. If, despite such protection, damage
or deterioration occurs, cut out and remove damaged or deteriorated joint sealants immediately
and replace with joint sealant so installations with repaired areas are indistinguishable from the
original work.

**END OF SECTION**
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PAVEMENT MARKINGS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of Contract, including General and Supplementary Conditions
and Division 01 Specification sections, apply to work of this section.

B. These specifications apply to private, on-site pavement marking. All pavement markings within
public rights-of-way must comply with the standards of the regulating agency.

1.2 SUMMARY

A. The work under this section includes, but is not necessarily limited to the furnishing and
installation of all materials necessary for placing pavement markings as indicated on drawings
and specifications.

1. Markings on concrete pavement areas.
2. Markings on asphalt pavement areas.
3. Markings on existing concrete or asphalt areas.
4, Markings on resurfaced existing pavements.
B. Related Sections include the following:
1. Division 32 1216 Section “Hot-Mix Asphalt Concrete Paving.”
2. Division 32 1313 Section “Cement Concrete Pavements, Curbs and Gutters.”
1.3 QUALITY ASSURANCE

A. MDOT Specifications: Unless otherwise indicated on drawings or herein specification, all work
under this section shall be performed in accordance with the current MDOT Standard
Specifications for Highway Construction.

B. Physically Handicapped: All marking shall be done in accordance with ADA Requirements.

C. Paint Containers: Each paint container shall be plainly marked, with a durable, weather-resistant
marking, showing the name and address of manufacturer or vendor, description of material, batch
number, date of packaging and volume and weight of contents.

D. Use only personnel completely trained and experienced in installation of materials and
equipment.

1.4 SUBMITTALS
A. Product Data, shop drawing submittals are not required. Contractor shall confirm that the
materials provided meet the required specifications, and provide material certification to the
engineer. Material certification shall state that the products meet or exceed the requirements
indicated on the plans and the requirements of the regulating authority.
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SECTION 321415
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PRODUCT HANDLING

Protection: Use all means necessary to protect materials before, during and after installation and
to protect the installed work and materials of all other trades.

Replacements: In the event of damage, immediately make all repairs and replacements
necessary to the approval of the architect at no additional cost to owner.

PART 2 - PRODUCTS

2.1

2.2

GENERAL

All materials and products for work under this section shall conform to current 1990 MDOT
Standard Specifications for Highway Construction.

PAVEMENT MARKING PAINT

Pavement marking paint shall be fast dry and comply with MDOT’s current Standard
Specifications for Highway Construction. Material shall be selected from MDOT’s current
Qualified Products List per spec section 811.03D1: Waterborne, Liquid Pavement Marking
Material.

Provide required colors for all physically handicapped markings, complying with governing
agencies having jurisdiction.

PART 3 - EXECUTION

3.1 SURFACE CONDITIONS
A. Inspection: Prior to all work of this section, carefully inspect installed work of all trades and verify
all such work is complete to the point where installation may properly commence. Verify all
pavement markings may be installed in accordance with all pertinent codes and regulations,
authorities having jurisdiction and referenced standards.
B. Discrepancies: In the event of discrepancy, immediately notify the architect. Do not proceed with
installation in areas of discrepancies until all have been fully resolved.
3.2 SURFACE PREPARATION
A. Cleaning: Prior to application of pavement marking, it shall be marking contractor's responsibility
that pavement surfaces are clear, dry and free of all foreign materials.
B. New pavement curing: new bituminous wearing surface shall be in place for period of not less
than fourteen days prior to application of Fast Dry pavement markings.
3.3 CONSTRUCTION METHODS
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A. Application: Pavement markings shall be solid 4" wide yellow lines and laid out as indicated on
drawings. Paint shall be applied uniformly at a minimum rate of sixteen gallons per mile for single
4" solid line. Markings shall be applied so that they adhere adequately to surface.

B. Protection of wet paint shall be responsibility of contractor. Markings obliterated by traffic shall be
retraced at contractor's expense.

3.4 DEFECTIVE WORK

A. Improper location: Improperly located markings shall be removed at contractor's expense in a
manner acceptable to architect and reapplied in correct locations at contractor’s expense.

B. Material shortage: Markings which are applied with material shortages shall be properly
reapplied at contractor's expense.

3.5 CLEAN UP

A.  Upon completion of the work of this section, remove all rubbish, trash and debris resulting from
work of this section. Leave site in neat and orderly condition.

**END OF SECTION**
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TURFS AND GRASSES

PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions, apply to this Section.

1.2 SUMMARY
A. Section Includes:
1. Seeding.
2. Turf Renovation.
3. Sodding.
B. Related Sections:

1. Division 31 Section "Site Clearing" for topsoil stripping and stockpiling.

2. Division 31 Section "Earth Moving" for excavation, filing and backfilling, and rough
grading.
3. Division 32 Section “Fine Grading” for final grades for planting.
1.3 DEFINITIONS
A. Finish Grade: Elevation of finished surface of planting soil.
B. Manufactured Soil: Soil produced off-site by homogeneously blending mineral soils or sand

with stabilized organic soil amendments to produce topsoil or planting soil.

C. Planting Soil: Native or imported topsoil, manufactured topsoil, or surface soil modified to
become topsoil; mixed with soil amendments.

D. Subgrade: Surface or elevation of subsoil remaining after completing excavation, or top surface
of a fill or backfill immediately beneath planting soil.

1.4 SUBMITTALS
A. Product Data: For each type of product indicated.
B. Certification of Grass Seed: From seed vendor for each grass-seed monostand or mixture

stating the botanical and common name and percentage by weight of each species and variety,
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and percentage of purity, germination, and weed seed. Include the year of production and date
of packaging.

C. Certification of Bio-Retention Area Seed: From seed vendor for each bio-retention-seed
monostand or mixture stating the botanical and common name and percentage by weight of
each species and variety, and percentage of purity, germination, and weed seed. Include the
year of production and date of packaging.

D. Product Certificates: For fertilizers, signed by product manufacturer.

E. Qualification Data: For landscape Installer.

F. Material Test Reports: For imported topsoil.

G. Planting Schedule: Indicating anticipated planting dates for each type of planting.

H. Maintenance Instructions: Recommended procedures to be established by Contractor for the
Owner for maintenance of lawns during a calendar year. Submit before expiration of required
maintenance periods.

1.5 QUALITY ASSURANCE

A. Installer Qualifications: A qualified landscape installer whose work has resulted in successful
lawn establishment.

1. Installer's Field Supervision: Require Installer to maintain an experienced full-time
supervisor on Project site when planting is in progress.

B. Soil-Testing Laboratory Qualifications: An independent laboratory, recognized by the State
Department of Agriculture, with the experience and capability to conduct the testing indicated
and that specializes in types of tests to be performed.

C. Topsoil Analysis: Furnish soil analysis by a qualified soil-testing laboratory stating percentages
of organic matter; gradation of sand, silt, and clay content; location exchange capacity; sodium
absorption ratio; deleterious material; pH; and mineral and plant-nutrient content of topsoil.

1. Report suitability of topsoil for lawn growth. State recommended quantities of nitrogen,
phosphorus, and potash nutrients and soil amendments to be added to produce a
satisfactory topsoil.

1.6 DELIVERY, STORAGE, AND HANDLING
A. Seed: Deliver seed in original sealed, labeled, and undamaged containers.
B. Sod: Harvest, deliver, store, and handle sod according to requirements in TPI's "Specifications

for Turfgrass Sod Materials" and "Specifications for Turfgrass Sod Transplanting and
Installation” in its "Guideline Specifications to Turfgrass Sodding."

1.7 SCHEDULING

A. Planting Restrictions: Plant during one of the following periods. Coordinate planting periods
with maintenance periods to provide required maintenance from date of Substantial Completion.
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1. Spring Planting: April 18t and June 1st.
2. Fall Planting: September 15t and October 15t.

B. Weather Limitations: Proceed with planting only when existing and forecasted weather
conditions permit.

1.8 LAWN MAINTENANCE

A. Begin maintenance immediately after each area is planted and continue until acceptable lawn is
established, but for not less than the following periods:

1. Seeded Lawns: 60 days from date of Substantial Completion.

a. When full maintenance period has not elapsed before end of planting season, or if
lawn is not fully established, continue maintenance during next planting season.

b. A minimum of two (2) lawn cuttings (MANICURED LAWN ZONES ONLY) will be
completed before the owner takes over maintenance.

B. Maintain and establish lawn by watering, fertilizing, weeding, mowing, trimming, replanting, and
other operations. Roll, regrade, and replant bare or eroded areas and remulch to produce a
uniformly smooth lawn.

1. In areas where mulch has been disturbed by wind or maintenance operations, add new
mulch. Anchor as required to prevent displacement.

C. Watering: Provide and maintain temporary piping, hoses, and lawn-watering equipment to
convey water from sources and to keep lawn uniformly moist to a depth of 4 inches.

1. Schedule watering to prevent wilting, puddling, erosion, and displacement of seed or
mulch. Lay out temporary watering system to avoid walking over muddy or newly planted
areas.

2. Water lawn at a minimum rate of 1 inch per week.

D. Mow lawn as soon as top growth is tall enough to cut. Repeat mowing to maintain specified
height without cutting more than 40 percent of grass height. Remove no more than 40 percent
of grass-leaf growth in initial or subsequent mowings. Do not delay mowing until grass blades
bend over and become matted. Do not mow when grass is wet. Schedule initial and
subsequent mowings to maintain the following grass height:

1. Mow grass to 2 inches height.
E. Lawn Postfertilization: Apply fertilizer after initial mowing and when grass is dry.
1. Apply Type B fertilizer to lawns approximately 30 days after seeding
at a rate equal to 1.0 Ib. of actual nitrogen per 1,000 sq. ft.

(140 Ibs./acre). Apply with a mechanical rotary or drop type distributor.
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Thoroughly water into soil. (Provide 3 applications)

F. Weed Control: If an infestation of weeds or crab grass develops prior to acceptance of the
lawn, the Contractor shall treat the infestation by hand weeding or chemical control. The
chemical control shall be furnished and installed by the contractor as recommended by the
manufacturer and approved by the Landscape Architect. At least two weeks shall elapse af-
ter chemical control is applied before a request or inspection for acceptance is made to the
Landscape Architect.

G. Apply fungicides and insecticides as required to control diseases and insects.

PART 2 - PRODUCTS
21 SEED

A. Grass Seed: Fresh, clean, dry, new-crop seed complying with AOSA's "Journal of Seed
Technology; Rules for Testing Seeds" for purity and germination tolerances.

B. Seed shall be provided from one of the following suppliers
1. Lesco (248) 689-5005
2. Rhino Seed & Supply (800) 482-3130
3. Michigan State Seed Solutions (800) 647-8873

C. Seed Species: Seed of grass species as follows, with not less than 95 percent germination, not
less than 85 percent pure seed, and not more than 0.5 percent weed seed:

1. General Seeded Lawn Areas (for lawn restoration areas only):
a. 50 percent Kentucky Bluegrass, a minimum of (3) three cultivars
b. 50 percent Perennial Ryegrass, a minimum of (2 or 3) two or three cultivars.

2.2 TURFGRASS SOD

A. Turfgrass Sod: Certified Number 1 Quality/Premium, including limitations on thatch, weeds,
diseases, nematodes, and insects, complying with TPI's "Specifications for Turfgrass Sod
Materials" in its "Guideline Specifications to Turfgrass Sodding." Furnish viable sod of uniform
density, color, and texture, strongly rooted, and capable of vigorous growth and development
when planted.

B. Turfgrass Species: Sod of grass species as follows, with not less than 95 percent germination,
not less than 85 percent pure seed, and not more than 0.5 percent weed seed:

1. Full Sun: Kentucky bluegrass (Poa pratensis), a minimum of three cultivars
23 TOPSOIL
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A. Topsoil: ASTM D 5268, pH range of 5.5 to 7, a minimum of 4 percent organic material content;
free of stones 1 inch or larger in any dimension and other extraneous materials harmful to plant

growth.

1. Topsoil Source: Import topsoil or manufactured topsoil from off-site sources. Obtain
topsoil displaced from naturally well-drained construction or mining sites where topsoil
occurs at least 4 inches deep; do not obtain from agricultural land, bogs or marshes.

24 INORGANIC SOIL AMENDMENTS

A. Lime: ASTM C 602, agricultural limestone containing a minimum 80 percent calcium carbonate
equivalent and as follows:

1. Class: Class T, with a minimum 99 percent passing through No. 8 sieve and a minimum
75 percent passing through No. 60 sieve.

B. Sulfur: Granular, biodegradable, containing a minimum of 90 percent sulfur, with a minimum 99
percent passing through No. 6 sieve and a maximum 10 percent passing through No. 40 sieve.

C. Iron Sulfate: Granulated ferrous sulfate containing a minimum of 20 percent iron and 10
percent sulfur.

D. Aluminum Sulfate: Commercial grade, unadulterated.
E. Perlite: Horticultural perlite, soil amendment grade.
F. Agricultural Gypsum: Finely ground, containing a minimum of 90 percent calcium sulfate.
G. Sand: Clean, washed, natural or manufactured, free of toxic materials.
25 ORGANIC SOIL AMENDMENTS

A. Compost: Well-composted, stable, and weed-free organic matter, pH range of 5.5 to 8§;
moisture content 35 to 55 percent by weight; 100 percent passing through 1/2-inch sieve;
soluble salt content of 5 to 10 decisiemens/m; not exceeding 0.5 percent inert contaminants and
free of substances toxic to plantings; and as follows:

1. Organic Matter Content: 60 percent of dry weight.

2. Feedstock: Agricultural, food, or industrial residuals; biosolids; yard trimmings; or source-
separated or compostable mixed solid waste.

B. Peat: Finely divided or granular texture, with a pH range of 6 to 7.5, containing partially
decomposed moss peat, native peat, or reed-sedge peat and having a water-absorbing capacity
of 1100 to 2000 percent.

C. Manure: Well-rotted, unleached, stable or cattle manure containing not more than 25 percent
by volume of straw, sawdust, or other bedding materials; free of toxic substances, stones,
sticks, soil, weed seed, and material harmful to plant growth.

26 PLANTING ACCESSORIES
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A. Selective Herbicides: EPA registered and approved, of type recommended by manufacturer for
application.

27 FERTILIZER
A. Granular, non-burning product composed of not less than 50% organic
slow acting, guaranteed analysis professional fertilizer.

1. Type A: Starter fertilizer containing 11% nitrogen, 23%
phosphoric acid, and 10% potash by weight or similar approved
composition.

2. Type B: Top dressing fertilizer containing 31% nitrogen, 3%
phosphoric acid, and 10% potash by weight or similar approved
composition.

a. Apply Type A fertilizer at initial sowing of seed and a Type B fertilizer application 4
weeks after initial germination.

b. (Provide a min. one (1) Type A fertilizer application and three (3) Type B fertilizer ap-

plications)
28 MULCHES
A. Straw Mulch: Provide air-dry, clean, mildew- and seed-free, salt hay or threshed straw of

wheat, rye, oats, or barley.

B. Fiber Mulch: Biodegradable, dyed-wood, cellulose-fiber mulch; nontoxic; free of plant-growth or
germination inhibitors; with maximum moisture content of 15 percent and a pH range of 4.5 to
6.5.

C. Nonasphaltic Tackifier: Colloidal tackifier recommended by fiber-mulch manufacturer for slurry
application; nontoxic and free of plant-growth or germination inhibitors.

D. Asphalt Emulsion: ASTM D 977, Grade SS-1; nontoxic and free of plant-growth or germination
inhibitors.

29 EROSION-CONTROL MATERIALS

A. Erosion-Control Blankets: Biodegradable wood excelsior, straw, or coconut-fiber mat enclosed
in a photodegradable plastic mesh. Include manufacturer's recommended steel wire staples, 6
inches long.

B. Erosion-Control Fiber Mesh: Biodegradable twisted jute or spun-coir mesh, a minimum of 0.92

Ib/sqg. yd., with 50 to 65 percent open area. Include manufacturer's recommended steel wire
staples, 6 inches long.
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210 PLANTING SOIL MIX
A. Planting Soil Mix: Mix topsoil with the following soil amendments in the following quantities:

PLANTING BEDS:

1. Three parts well-drained screened organic imported topsoil to one part clean imported
sand to one part Canadian sphagnum peat moss, to one part natural compost (weed-
free).

LAWNS:

2. Manicured Lawns shall use screened stock-piled topsoil from specified on-site location.

2.11 SEEDING
A. General: Provide grasses for seeding.
2.12 MATERIALS
A. Topsoil for Seeding Lawn Areas.
B. Seed: Fresh, clean and new crop seed mixture. Mixed by approved methods.

C. Composed of the following varieties, mixed to the specified proportions by weight and tested to
minimum percentages of purity and germination.

D. Seed Mixture: Proportioned by weight as indicated below:

1. Lawns
Minimum Minimum
MDOT Mix THM Proportion Purity Germination
Kentucky Bluegrass 30% 98% 85%
Creeping Red Fescue 50% 97% 85%
Perennial Ryegrass 20% 96% 85%
a. Spread at a rate of 220 Ibs./acre
b. No noxious weed seeds permitted.
E. Fertilizer: 13-25-12. Granular, non-burning product composed of not less than 50% organic
slow acting, guaranteed analysis, professional fertilizer.
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SECTION 329200
TURFS AND GRASSES

Ground Limestone: Used if required by soil test report. Containing not less than 85% of total
carbonates and ground to such fineness that 50% will pass through a 100 mesh sieve and 90%
will pass through a 20% mesh sieve.

Granulated sulfur 0-0-0-90 to lower pH. Use if determined by soil tests to be necessary. Apply
per soil test recommendations at specified rate.

Straw Mulch: Used in crimping process only. Clean oat or wheat straw well seasoned before
bailing, free from mature seed-bearing stalks or roots of prohibited or noxious weeds.

Water: Free of substance harmful to seed growth. Hoses or other methods of transportation
furnished by Contractor. Test for excess Alkalinity, if necessary.

Wood Cellulose Fiber Mulch: Degradable green dyed wood cellulose fiber or 100% recycled
long fiber pulp, free from weeds or other foreign matter toxic to seed germination and suitable to
hydra-mulching.

1. AVAILABLE MANUFACTURER AND TYPE:
2. CONWED HYDROMULCH: CONWED CORP., ST. PAUL, MN
3. CELLIN HYDROMULCH: CELLIN MFG. INC., LORTON, VA

Paper Mulch: Degradable paper muich, free of foreign debris. Do not use on slopes over 30%.
Available manufacturer and type NU Wool Hydro Mulch, Jennison, MI.

Tackifier: Liquid concentrate diluted with water forming a transparent 3-dimensional film like
crust permeable to water and air and containing no agents toxic to seed germination.

1. AVAILABLE MANUFACTURER AND TYPE:
2. FINN HYDROSTIK, FAIRFIELD, OH

3. POLYING DLR: CELITE INC., CLEVELAND, OH

PART 3 - EXECUTION

3.1 EXAMINATION
A. Examine areas to receive lawns and grass for compliance with requirements and other
conditions affecting performance. Proceed with installation only after unsatisfactory conditions
have been corrected.
3.2 PREPARATION
A. Protect structures, utilities, sidewalks, pavements, and other facilities, trees, shrubs, and
plantings from damage caused by planting operations.
1. Protect adjacent and adjoining areas from hydro-seeding overspray.
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SECTION 329200
TURFS AND GRASSES

Provide erosion-control measures to prevent erosion or displacement of soils and discharge of
soil-bearing water runoff or airborne dust to adjacent properties and walkways.

LAWN PREPARATION
Limit lawn subgrade preparation to areas to be planted.

Newly Graded Subgrades: Loosen subgrade to a minimum depth of 4 inches Remove stones
larger than 1 inch in any dimension and sticks, roots, rubbish, and other extraneous matter and
legally dispose of them off Owner's property.

1. Thoroughly blend planting soil mix off-site before spreading or spread topsoil, apply soil
amendments and fertilizer on surface, and thoroughly blend planting soil mix.

a. Delay mixing fertilizer with planting soil if planting will not proceed within a few
days.

b. Mix lime with dry soil before mixing fertilizer.

2. Spread lawn planting soil mix to a depth of 3 inches but not less than required to meet
finish grades after light rolling and natural settlement. Do not spread if planting soil or
subgrade is frozen, muddy, or excessively wet.

Unchanged Subgrades: If lawns are to be planted in areas unaltered or undisturbed by
excavating, grading, or surface soil stripping operations, prepare surface soil as follows:

1. Remove existing grass, vegetation, and turf. Do not mix into surface soil.
2. Loosen surface soil to a depth of at least of 6 inches.

3. Remove stones larger than 1 inch in any dimension and sticks, roots, trash, and other
extraneous matter.

4. Legally dispose of waste material, including grass, vegetation, and turf, off Owner's
property.

Finish Grading: Grade planting areas to a smooth, uniform surface plane with loose, uniformly
fine texture. Grade to within plus or minus 1/4 inch of finish elevation. Roll and rake, remove
ridges, and fill depressions to meet finish grades. Limit fine grading to areas that can be
planted in the immediate future.

Moisten prepared lawn areas before planting if soil is dry. Water thoroughly and allow surface
to dry before planting. Do not create muddy soil.

Restore areas if eroded or otherwise disturbed after finish grading and before planting.
SODDING

Lay sod within 24 hours of harvesting. Do not lay sod if dormant or if ground is frozen or
muddy.
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Lay sod to form a solid mass with tightly fitted joints. Butt ends and sides of sod; do not stretch
or overlap. Stagger sod strips or pads to offset joints in adjacent courses. Avoid damage to
subgrade or sod during installation. Tamp and roll lightly to ensure contact with subgrade,
eliminate air pockets, and form a smooth surface. Work sifted soil or fine sand into minor
cracks between pieces of sod; remove excess to avoid smothering sod and adjacent grass.

1. Lay sod across angle of slopes exceeding 1:3.
2. Anchor sod on slopes exceeding 1:6 with wood pegs or steel staples spaced as
recommended by sod manufacturer but not less than 2 anchors per sod strip to prevent

slippage.

Saturate sod with fine water spray within two hours of planting. During first week, water daily or
more frequently as necessary to maintain moist soil to a minimum depth of 1-1/2 inches below
sod.

SEEDING

Sow seed with spreader or seeding machine. Do not broadcast or drop seed when wind
velocity exceeds 5 mph. Evenly distribute seed by sowing equal quantities in two directions at
right angles to each other.

1. Do not use wet seed or seed that is moldy or otherwise damaged.
Sow seed at the rate of 220 Ib/acre as indicated per specified seed mix.
Rake seed lightly into top 1/8 inch of topsoil, roll lightly, and water with fine spray.

Protect seeded areas with slopes exceeding 1:6 with erosion-control fiber mesh and 1:4 with
erosion-control blankets installed and stapled according to manufacturer's written instructions.

Protect seeded areas with slopes not exceeding 1:6 by spreading straw mulch. Spread
uniformly at a minimum rate of 2 tons/acre to form a continuous blanket 1-1/2 inches in loose
depth over seeded areas. Spread by hand, blower, or other suitable equipment.

1. Anchor straw mulch by crimping into topsoil with suitable mechanical equipment.
TURF RENOVATION
Renovate existing lawn.

Renovate existing lawn damaged by Contractor's operations, such as storage of materials or
equipment and movement of vehicles.

1. Reestablish lawn where settlement or washouts occur or where minor regrading is
required.

Remove sod and vegetation from diseased or unsatisfactory lawn areas; do not bury in soil.

Remove topsoil containing foreign materials resulting from Contractor's operations, including oil
drippings, fuel spills, stone, gravel, and other construction materials, and replace with new
topsoil.
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E. Mow, dethatch, core aerate, and rake existing lawn.

F. Remove weeds before seeding. Where weeds are extensive, apply selective herbicides as
required. Do not use pre-emergence herbicides.

G. Remove waste and foreign materials, including weeds, soil cores, grass, vegetation, and turf,
and legally dispose of them off Owner's property.

H. Till stripped, bare, and compacted areas thoroughly to a soil depth of 6 inches.

l. Apply soil amendments and initial fertilizers required for establishing new lawns and mix
thoroughly into top 4 inches of existing soil. Provide new planting soil to fill low spots and meet
finish grades.

J. Apply seed and protect with straw mulch as required for new lawns.

K. Water newly planted areas and keep moist until new lawn is established.

3.7 MULCHING

A. Place straw mulch on seeded areas within twenty-four (24) hours after seeding.

B. Place straw mulch uniformly in a continuous blanket at a rate of 2-1/2 tons per acre or two (2)
50 Ib. bales per 1,000 sq. ft. of area. A mechanical blower may be used for straw mulch
application when acceptable to the Engineer.

C. Crimp straw into soil by use of a “crimper.” Two (2) passes in opposite direction required.

3.8 SLIT SEEDING (OPTIONAL METHOD)

A. Lawn to be professionally slit seeded by using equipment designed for this purpose.

Recommended brands: Brillant, Jacobsen or Olathe.
3.9 HYDROSEEDING (OPTIONAL METHOD)

A. Use a hydromulcher (sprayer) and apply mixture(s) at the following rate. Mix in accordance with
manufacturer’'s recommendations.

B. Apply hydroseed slurry to indicated areas. Use tackifier only on erosion prone areas. Apply
fertilizer with hydro mix.

Seed: At specified seeding rates (300 pounds per acre)
Fertilizer: 400 pounds per acre

Tackifier: 60 gallons per acre

Wood Cellulose Fiber Mulch: 2000 pounds per acre

C. Care must be taken not to get hydroseed materials on buildings, walks, roadways, plant beds,
etc.
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3.9 SATISFACTORY LAWNS

A. Satisfactory Seeded Lawn: At end of maintenance period, a healthy, uniform, close stand of
grass has been established, free of weeds and surface irregularities, with coverage exceeding
90 percent over any 10 sq. ft. (0.92 sg. m) and bare spots not exceeding 4 by 4 inches.

3.10 CLEANUP AND PROTECTION

A. Promptly remove soil and debris created by lawn work from paved areas. Clean wheels of
vehicles before leaving site to avoid tracking soil onto roads, walks, or other paved areas.

B. Erect barricades and warning signs as required to protect newly planted areas from traffic.
Maintain barricades throughout maintenance period and remove after lawn is established.

C. Remove erosion-control measures after grass establishment period.

**END OF SECTION**
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STORM SEWERS, UNDERDRAINS AND DRAINAGE STRUCTURES
PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of Contract, including General and Supplementary Conditions and
Division 01 Specification sections, apply to work of this section. Where these specifications differ
from the local or City’s standard detail sheets, the detail sheets shall govern.

1.2 SUMMARY

A.  The work under this Section includes, but is not necessarily limited to, the furnishing and installation
of all storm sewers, underdrains and drainage structures and leads and connections as indicated on
the Drawings, herein specified and as necessary for the proper and complete performance of this
Work for foundations and underslab areas.

Storm Sewer Pipe

Culverts

Perforated Underdrain Pipe
Castings

Manhole Sections and Steps
Catch Basin

Brick and Concrete Block Masonry

Noohk~wdh=

B. Related Sections may include, but not be limited to, the following:

1. Division 31 2000 Section “Earth Moving” for excavation and backfill.
1.3 QUALITY ASSURANCE
A. Use only personnel completely trained and experienced in installation of the materials.

B.  Compliance to City/Township Codes and all other agencies having jurisdiction shall govern material
and installation procedures.

1.4 SUBMITTALS
A. Shop Drawings: Shop drawing submittals are not required for storm sewer materials. Contractor is
expected to conform to the plans, specifications, and details for this work. Submit material
certificates in lieu of shop drawings. Material certificates shall be signed by manufacturer and
contractor certifying that each material item complies with or exceeds requirements.
1.5 PRODUCT HANDLING

A. Protection: Use all means necessary to protect the materials before, during and after installation.

B. Replacements: In the event of damage, immediately make all necessary repairs and replacements
acceptable to the Engineer and at no additional cost to the Owner.
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PART 2 - PRODUCTS

2.1 STORM SEWER PIPE
A. General: Storm sewer pipe material shall be as indicated on the plans. If indicated on the plans,
pipe materials shall conform to the following requirements.
B. Reinforced Concrete Pipe

1. Reinforced concrete pipe shall conform to ASTM C-76.72A, Type Il & Type IV.

2. Joints shall be premium rubber joint as acceptable to the Engineer unless otherwise
specified on the drawings.

C.  Corrugated Polyethelene Tubing (CPT)

1. Corrugated Polyethelene Tubing (CPT) shall conform to ASTM F405 and shall be
perforated with sock where indicated on the plans.

2. Joints shall be secured with a factory made snap-on or screen-on coupler for 4" and 6"
diameter. Joints for 8" diameter and larger shall be a factory made coupler ties, bolts or
screws on.

D. Smooth Lined Corrugated Polyethylene Pipe (SLCPP)

1. Corrugated polyethylene pipe shall have a smooth interior wall, Manning's "n" of 0.012 or
better and shall conform to AASHTO M294.

2. Joints shall be secured with a tied or bolted polyethylene coupler or shall be a factory made
coupler which can be screw turned on to the end corrugations.

3. Corrugated polyethylene pipe shall be Advanced Drainage Systems N-12, Hancor HiQ or
accepted equal.

2.3 CULVERTS
A. Culverts shall be 16 gauge corrugated galvanized steel pipe unless otherwise indicated on
drawings.
B. Joints shall be restrained by Hugger bands or accepted equal.
C. Metal end sections shall conform to current MDOT Standard Specifications for Highway

Construction.

2.4 PERFORATED UNDERDRAIN PIPE (PE or CPP)
A. General

1. Perforated underdrain pipe shall be perforated, corrugated polyethelene pipe.

2. The pipe shall have a factory installed geotextile pipe wrap.

3. Perforation shall meet the requirements of AASHTO M 278.

B. Polyethylene Pipe (PE): Polyethylene pipe and fittings shall be standard strength and conform to

ASTM F 405 and AASHTO M 252.
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C.  Polyvinyl Chloride Pipe (PVC): Polyvinyl Chloride pipe and fitting shall be standard strength and
conform to ASTM F 800.

D. Geotextile Pipe Wrap: Geotextile pipe wrap shall weigh at least 3.5 ounces per square yard and
shall conform to AASHTO M 288. It shall not be ripped or torn. The minimum tensile strength shall
be 100 pounds.

2.5 CASTINGS

A General: All castings shall be of cast iron, conforming to ASTM A 48 unless otherwise indicated.
Conform to details and notes indicated on the plans. Where details or notes are not indicated,
conform with the following requirements.

B. Manhole frames and covers: Material shall be MDOT Type A with perforated covers.

C.  Catch basins and inlet castings: Catch basin and inlet castings shall be MDOT Type K when
located in curbs and gutter, MDOT Type E in non-paved locations, and MDOT Type A when located
in paved areas.

2.6 MANHOLE SECTIONS

A. Manhole walls
1. Standard manhole walls shall be Precast concrete units conforming to ASTM C 478, or be

concrete block masonry.

B. Manhole bases: Manhole bases shall be precast concrete units of the dimensions indicated on the
Drawings.

2.7 MANHOLE STEPS

A. Manhole steps shall be of cast iron conforming to ASTM A 48 or equal, and shall meet pertinent

safety rules and regulations.
2.8 CATCH BASINS

A. Construct catch basins of brick, block, masonry, or Precast units. Precast concrete catch basin

units, if used, shall have reinforcing steel conforming to ASTM C 76 II, Wall B.
2.9 INLETS
A. Construct inlets of brick, block, masonry, or Precast units. Precast inlet units, if used, shall have
reinforcing steel conforming to ASTM C 76 I, Wall B.
2.10 CLEANOUTS
A. PVC Cleanouts: PVC body with PVC threaded plug. Include PVC sewer pipe fitting and riser to
cleanout of same material as sewer piping.
2.11 MORTAR
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SECTION 334100
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Mortar for brick masonry or plastering manholes shall be made of one part Portland cement to two
parts sand, and materials and mixing shall correspond, in general, to Division 04 2000 Section “Unit
Masonry.”
BRICK

Brick Work shall meet the requirements of Medium Brick of ASTM C 13.

CONCRETE BLOCK MASONRY

Concrete block masonry shall conform to ASTM C 139.

OTHER MATERIALS

All other materials not specifically described but required for a complete and proper installation of
the work of this Section, shall be new, first quality of their respective kinds, and as selected by the
Contractor subject to review by the Engineer.

PART 3 - EXECUTION

3.1 SURFACE CONDITIONS
A. Inspection
1. Verify that all work under this Section may be installed in accordance with all pertinent
codes and regulations, the original design and the reference standards.
2. All materials shall be inspected immediately before installation, and if found defective,
immediately removed from the site.
B. Discrepancies
1. In the event of discrepancy, immediately notify the Engineer.
2. Do not proceed with installation in areas of discrepancy until all such discrepancies have
been fully resolved.
3.2 EARTHWORK
A.  All earthwork required for the performance of the work of this Section shall be installed in
accordance with Division 31 2000 Section “Earth Moving.”
3.3 INSTALLATION
A. General: Install all pipe and fittings in strict accordance with the manufacturer's recommendations
as acceptable to the Engineer and other authorities having jurisdiction.
B. Handling
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Distribute pipe and materials at the site as required, care to prevent damage to the pipe
and materials.

Use proper tools and implements for safely handling and installing the pipe and other
materials.

Protect the pipe and other materials from falling to the ground or into the trench.

Protect distributed pipe and materials from the public and passing vehicles.

C. Laying pipe

1.

2.

3.
4.

Lay all pipe true to line and grade with pipe ends abutting each other and the bell end
facing the direction of laying.

Use laser alignment equipment to establish and maintain proper line and grade, unless
otherwise directed.

Correct any deviation from line and grade at no additional cost to the Owner.

Protect workers at all times from cave-in and other hazardous conditions.

D. Joints: Inspect each joint immediately after being completed and, if defective, shall be corrected
before any more pipe is laid.

E. Concrete encasement

1.
2.
3.

Place concrete encasements in locations and to the form and dimensions indicated.
Concrete for encasements shall be Class SE with that below the pipe dry mixed.

Take particular care to place the concrete under the pipe, and lay pipe in fresh concrete so
that a complete support of the pipe will be made. Encasement at the sides and top may be
placed after the concrete under this pipe has been set.

F. Manholes

1.

w

7.

Construct manholes as indicated on the Drawings and Specifications.

Take special care in forming the channels in the concrete bottom and use wooden
templates or half sewer pipe for this work.

Plaster masonry work and castings as indicated on the Drawings.

In precast concrete manholes, the bottom section shall have cast openings of sufficient size
to receive the sewer pipe. If such openings are not provided, the bottom portion may be
constructed of masonry work from the concrete base to at least 6" above the top of the
largest pipe entering the manhole and Precast sections placed from the masonry to the
desired top elevation.

All the annular space between the sewer pipe and the opening in the manhole section shall
be filled with brick and/or masonry to provide a waterproof seal.

Place the manhole casting on a minimum of 3 courses of masonry brick and a maximum of
5 courses of manhole brick. Install bricks radially. Precast concrete adjusting rings may be
used in place of brick.

Mortar joints have to be smooth tooled joints.

G. Catch basins and inlets

1.

Construct catch basins and inlets as indicated on the Drawings and Specifications.

Place catch basin and inlet castings on a minimum of 3 courses of manhole brick and a
maximum of 5 courses of manhole brick. Install brick radially. Precast concrete adjusting
rings may be used in place of brick.

H.  Trench bracing: Install trench bracing in accordance with safety and other pertinent rules and
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regulations, and Division 31 Section “Earth Moving.”

. Erosion control and sedimentation: Contractor to provide erosion control to minimize introduction of
sedimentation into the system.

34 CLEANING
A. Prior to acceptance of storm sewers, underdrains, manholes and drainage structures, thoroughly

clean those structures and remove all dirt and debris of whatever nature from inside sewer pipes,
manholes and the like, and leave the site in a neat and clean condition.

**END OF SECTION**
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